


Slurry Seal 2025

Week 1


Monday, May 19 - Friday, May 23



Published May 29, 2025



North Skyline



South Skyline

Week 1

- Day 1: Monday, May 19
- Day 2: Tuesday, May 20
- Day 3: Wednesday, May 21
- Day 4: Thursday, May 22
- Day 5: Friday, May 23



0 0.125 0.25 Miles



Slurry Seal 2025

Week 2

Wednesday, May 28 - Saturday, May 31



Published May 29, 2025




North Skyline

South Skyline

Week 2

- Day 6: Wednesday, May 28
- Day 7: Thursday, May 29
- Day 8: Friday, May 30
- Day 9: Saturday, May 31





Slurry Seal 2025

Week 3

Monday, June 2 - Wednesday, June 4



Published May 29, 2025




North Skyline

South Skyline

Week 3

- Day 10: Monday, June 2
- Day 11: Tuesday, June 3
- Day 12: Wednesday, June 4



I:\PW\Engineering\StreetProjects\SlurrySeal_2024_25_Skyline\SlurrySeal_2024_25_Skyline.aprx
SS 2025 Week 3 - Sunday, May 18, 2025 10:29 AM