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This Technical Memorandum (TM) presents the findings and recommendations of Task 4, Refine
Condition Assessment and Rehabilitation Program, for the North San Mateo County Sanitation District
(NSMCD, District) Collection System Capacity Evaluation/Assurance, Management, and Improvement
Plan project. The objectives of this task are to identify near-term sewer system rehabilitation needs based
on existing available information, and to develop a methodology and procedures for an on-going
condition assessment program to be used to update and refine the District’s future sewer system
rehabilitation program. The approaches and information presented in this TM will support the District in
standardizing sewer inspection activities, condition assessment, and rehabilitation prioritization. The TM
also includes a schedule that prioritizes system-wide sewer inspection activities and a long-term
projection of renewal/replacement needs. The condition assessment approach and proposed inspection
and rehabilitation programs described in the TM have also been referenced in the updated Measures and
Activities (Operation and Maintenance Program) element of the District’s Sewer System Management
Plan (SSMP).

Note that the District is also responsible, under contract, for maintenance of sewers in the Town of Colma
and Westborough Water District. However, the information and discussions in this TM are focused on
the sewers in the NSMCSD system only.

This TM is divided into the following sections:

Existing Condition Assessment and Rehabilitation Programs
Recommended Condition Assessment Methodology
Proposed CCTV Inspection Program

Near-term Sewer Rehabilitation Needs

Long-term Sewer Renewal/Replacement Needs

aprwndE

1 Existing Condition Assessment and Rehabilitation
Programs

The NSMCSD owns and operates a wastewater collection system consisting of 141 miles of sewer
pipelines and nine pump stations. The District conducts various ongoing activities focused on
maintenance of the sanitary sewer system and repair or replacement of facilities that are known to be in
poor condition, lack adequate capacity, or create recurring maintenance problems. The following is a
brief summary of existing programs and activities, focused primarily on the gravity sewer system.
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= Sewer Cleaning. Sewer cleaning is considered the District’s top maintenance priority. All gravity
sewers in the system less than 10 inches in diameter and/or with flat slopes are hydroflushed every 6
to 18 months. Pipes greater than 12 inches in diameter are outsourced for cleaning when required. In
addition, approximately 37,000 feet of sewers identified as chronic maintenance problems (“hot
spots”) are cleaned on an average 4-month cleaning cycle. Figure 1 shows the locations of the pipes
included in the hot spot cleaning program. A list of these pipes is included in Attachment A to this
TM.

= Root Control. Root control throughout the District is performed by an outside contractor on
approximately 10,000 feet of pipe annually using chemical root treatment.

= Maintenance Data Management. The District manages maintenance work orders and maintenance
history data in a computerized maintenance management system (CMMS) called Munibase, a
customized program that has been in use for many years. While the program has been effective for
day-to-day management of maintenance activities, it utilizes out-of-date software technology, does
not allow access to the data using standard database queries or linkage to GIS, and therefore does not
provide tools for effective data analysis or information retrieval that could be used to analyze program
effectiveness and better optimize maintenance practices and priorities. The District plans to
implement a more up-to-date CMMS in the future, but definitive plans for this conversion have not
yet been developed.

= Television Inspection. Closed-circuit television (CCTV) inspection is scheduled when backups are
reported, when a street is scheduled for paving or repair (in order to confirm the condition of the
underlying pipes), or when requested by engineering. The District has one CCTV truck; however, it
has been expensive to operate and maintain due to equipment problems. The District has the
capability to inspect approximately 60,000 feet of pipe per year. Approximately 12,000 feet were
inspected during 2006 and 2007 within the District’s system (additional sewers were inspected in
Westborough Water District where District has maintenance responsibility but does not own the
pipes). The locations of the inspected sewers are also shown in Figure 1. A list of these pipes is
included in Attachment B.

= CCTV Data Management. CCTV video has historically been recorded on VHS cassette tapes, and
CCTV observations recorded on paper logs (a copy of the log is included as Attachment C to this
TM) and input to individual Excel spreadsheets after completion. The data is input to Munibase but
cannot easily be retrieved nor used to generate condition ratings. The District is in the process of
purchasing and installing CCTV software that can be used to electronically capture and record CCTV
observations and video.

= Sewer Repairs. The District performs spot repairs as needed on manholes and pipe segments with
localized failures. Mainline spot repairs are accomplished by both localized pipe replacement as well
as by localized liner installation. Spot repairs are limited to areas having only localized failures.
Segments having major or numerous structural issues are candidates for full-scale rehabilitation or
replacement. Attachment D includes a list of mainline spot repairs completed over the ten-year
period 1998 through 2007.

= Sewer Rehabilitation. Based on known problem areas, the District has identified seven sewer
rehabilitation projects, primarily consisting of replacement of 500 to 1,200-foot sections of 6- through
12-inch pipe and associated manholes. These projects are currently scheduled for construction over
the next five years.
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2 Recommended Condition Assessment Methodology

Accurate identification and prioritization of sewer rehabilitation and replacement needs depend on
obtaining accurate and complete data about the condition of the sewer system. Current industry best
practices for sewer system management call for conducting a baseline inspection of the entire system,
typically over a 5- to 10-year period, as a basis for assessing its overall condition and identifying both
short-term and long-term sewer rehabilitation and replacement needs. The results of the baseline
inspection also serve to determine the frequency and priority for subsequent inspections, and provide data
with which to assess long-term trends in sewer condition. Implementation of an effective condition
assessment methodology is key to being able to use sewer inspection data to achieve these objectives.

CCTV inspection is the basic method used to assess sewer condition. This section of the TM provides
guidelines for CCTV inspection and condition assessment, including establishing standardized CCTV
observation codes, data documentation procedures, condition scoring approach, and interpretation and use
of CCTYV results and condition ratings to prioritize maintenance and inspection. The proposed schedule
for the baseline CCTV inspection of the NSMCSD system is presented in a subsequent section of this
TM.

2.1 CCTV Data Documentation Procedures

Effective use of CCTV data requires that the data recorded be consistent, complete, and of high quality,
and that it is captured in a format that can be readily accessed for analysis. Historically, NSMCSD has
captured CCTV inspection data using MS Excel spreadsheets with a separate electronic file for each
inspection. Disadvantages of this approach include:

= Data is not centralized and cannot be easily analyzed on a system-wide basis.

= Coading is not standardized and severity rating is not mandatory, leading to incomplete and less useful
inspection information.

Current industry best practice is to use inspection software (examples include WinCan, Granite XP,
Flexidata, etc.) to capture inspection data as video and pictures are recorded. The benefits of using this
approach include:

= Inspection software has fields that require standardized codes. This ensures that inspection coding
will be consistent. In addition, all currently available software is pre-loaded with the standardized
defect codes developed by the National Association of Sewer Service Companies (NASSCO), which
are considered the standard of the industry.

= Data is collected in a standard data format. In addition, most currently available software packages
will export inspection data in the standard NASSCO database format that can be combined into one
data repository for review, analysis, and archiving.

= Most currently available software packages will collect inspection video in digital format and will
automatically time-stamp documented defect codes with corresponding time-stamp location on digital
video. This enables a user to navigate directly from a particular defect to the point in time on the
inspection video where the defect was recorded. The software also enables users to navigate directly
to digital pictures recorded of particular defects.

In addition to CCTV software and standard observation codes, having standards for CCTV inspection
quality and data documentation is important in assuring that inspections result in high quality work
products that can be utilized to support condition assessment activities as well as have value to the
maintenance operation.
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2.1.1 CCTV Quality Standards

It is important for all CCTV inspections to be completed to a uniform standard of performance. The
District should train its staff on proper CCTV inspection procedures and coding protocol. In addition,
they should hire contractors who have been certified as having received proper training on coding and
inspection procedures. This will ensure consistent coding and assessment grading of pipeline defects.

A thorough and consistent quality assurance/quality control (QA/QC) program during CCTV inspection
work is also a valuable method to ensure operator and contractor performance, consistent coding
methodology, and video quality on an on-going basis. The following are items that should be considered
to ensure adequate QA/QC standards during CCTV inspection.

= Counter Calibration. The footage counter for the camera should be calibrated weekly during CCTV
operations. The calibration is performed by checking the cable counter against a measured length
(typically about 400 feet). The date of last calibration should be recorded for every CCTV report.

= Lighting. Lighting in the pipe should be such that the pipe is illuminated and there is a minimum
amount of glare. Lighting should be adjusted as needed according to the size of the pipe to provide a
clear picture of the entire periphery of the pipe for all conditions encountered.

= Flow Level. The flow level requirements for CCTV inspection vary depending on the type of
inspection being performed. Generally, the more pipe visible, the more data are obtained. The
following guidelines for maximum flow depth should be followed to the extent possible:

6- to 10-inch pipe: 20% of pipe diameter
12- to 24-inch pipe: 25% of pipe diameter
27-inch and larger pipe: 30% of pipe diameter

= Camera Travel Speed. The camera travel speed should be a uniform rate of no more than 30 feet
per minute. The camera speed should be slower when recording features and defects. The camera
should stop and pan over defects and features noted and zoom in where appropriate.

* Video Clarity. All video and still picture images should be clear and sharp. The camera operator
should adjust focus, iris, zoom, and lighting as needed to obtain a satisfactory image. The recorded
image from the CCTV inspection camera should be free of fog or haze in the pipe. If the camera lens
becomes obscured with condensation, grease, scum, or debris, the camera should be removed from
the pipe, cleaned, and reinserted to continue inspecting the pipe.

2.1.2 CCTV Data Documentation Standards
CCTV data documentation standards describe the format in which the CCTV data should be captured.

= CCTV Video Files. The full CCTV video should be captured in an acceptable format as specified by
the District. Each individual pipe segment should be included in a single file, except if a reverse set
up is required due to an obstruction, in which case the reverse CCTV should be contained in a
separate file. The files should be named in accordance with a standard convention that identifies the
pipe reach inspection (by upstream and downstream structure 1Ds), the date of the inspection, and the
camera direction. An example file naming convention is:

Upstream Node ID-Downstream Node ID-mmddyy-F/R.mpg
where:

- Upstream/Downstream Node ID is the node (manhole) identification number
- mmddyy is the date of the inspection
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- F or R indicates whether the CCTV direction is upstream-to-downstream (Forward) or
downstream-to-upstream (Reverse)

= Still Picture Capture. Still images should be captured for all observed defects, or at a minimum for
more severe defects, e.g., those with NASSCO grades of 4 or 5 (see discussion of NASSCO codes
and grading in Sections 2.2 and 2.3 of this TM). If possible, a similar file naming convention as used
for video files should be used for still images, by adding the footage location (to the nearest foot).

Startup Screen. Immediately before the insertion of the camera into the manhole, a startup screen
containing key information about the inspection should be displayed on the video. The information
should include

- Upstream and downstream node humbers
- Direction of camera travel

- Purpose of CCTV

- Location

- Date and time of day

- Job number and/or project name

- CCTV contractor (if applicable)

- Operator’s name

Note: If the CCTV software being used can only display the “from” and “to” manhole numbers
rather than upstream and downstream numbers (as in the case of a reverse inspection), then the
upstream and downstream manhole numbers should be clearly stated in the startup video narration.

= Running Screen Text. During CCTV, the running screen should include the running footage
(distance traveled from start of inspection) and, if possible, the upstream and downstream (or “from”
and “to”) node numbers of inspected pipe segment. The display of this information should in no way
obscure the central focus of the pipe being inspected.

= Startup Narration. A voice narration should be included in the video recording. The narration at
the beginning of each pipe segment should include the information on the startup screen, as well as
the pipe size and material.

* Running Narration. All observations along the length of the pipe should also be narrated, with a
description of the observation and clock position, if applicable. For example:

“Lateral at 10 o’clock at 56 feet; factory wye”
“Severe roots at 23 feet, all around crown of pipe”
“Medium grease and scum at flow line starting at 45 feet”... “End grease at 85 feet”

= Ending Narration. At the conclusion of the inspection of a pipe segment, the operator should state
the final CCTV footage and indicate that the CCTV inspection of the pipe segment is complete. For
example:

- “TV inspection of sewer mainline from manhole D07-19 to manhole D07-20 is complete at 222
feet”

If the inspection had to be abandoned before reaching the ending manhole, then a statement to this
effect should be made as part of the ending narration with a reason given as to why the inspection
could not be completed.
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= CCTV Database. CCTV data should be captured in a database format (this is standard if one of the
commonly used CCTV software is employed). The database should contain two primary tables: one
that contains information about the inspections, and the other that contains the detailed observations.
The inspection table should contain the upstream and downstream manhole IDs of the inspected pipe;
pipe diameter, material, and location (street or easement description); date and time of inspection;
camera direction (forward/downstream or reverse/upstream); operator’s name; total footage
inspected; and other relevant information required by the District. The observation table includes the
CCTV codes (see Section 2.2) and associated footage locations of the observation plus other relevant
information such as the clock position of the defect or other value that indicates its magnitude
(percentage of diameter). Comments should be recorded to augment the defect data as needed.

2.2 CCTV Observation Codes

The purpose of using CCTV inspection codes to capture observations from CCTV inspection is to provide
a standardized format that enables valid comparison of results of inspections that may be done by
different CCTV operators or contractors. The use of codes also facilitates capture of the CCTV
information in a database format that can readily be used to perform quantitative analysis of the
inspection data and generate objective condition ratings.

Typically, CCTV observation codes are used to identify defects in sewer pipelines (e.g., cracks, offset
joints, sags, grease accumulation, root intrusion, etc.), as well as construction features (manholes, lateral
connections, changes in pipe material, etc.). Sewer defects are also usually given a relative severity (e.g.,
minor, moderate, severe). The code is recorded at the associated footage location (distance from the
beginning manhole of the inspection) at which the observation is made.

2.2.1 Current District CCTV Observation Codes

The District has historically used a set of very basic CCTV observation codes and severity ratings, as
listed in Table 1 below.

Table 1: Current NSMCSD CCTV Inspection Codes

Code Description Severity*
G Grease 1to5
0oJ Offset Joint 1to5
R Roots 1to5
BP Broken Pipe 1to5
CP Cracked Pipe 1to5
BJ Bad Joint 1to5
SC Service Connection N/A
MH Manhole N/A
LH Lamphole N/A

* 1=minor, 5=severe
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These codes generally serve to describe most of the common structural and maintenance defects and
construction features encountered in the smaller diameter pipes in the system. Observations that do not fit
one of these codes, or specific comments about the recorded defect or construction feature (e.g.,
protruding service connection) can be noted in the “remarks” portion of the CCTV inspection log.

2.2.2 NASSCO Inspection Codes

The National Association of Sewer Service Companies (NASSCO) has developed a standardized set of
CCTV inspection codes that is coming to be widely used in the industry. The advantage to using an
accepted standardized system such as NASSCO is that the District can readily find contractors that are
trained in the system, and the coding system is also standardized for use in many available CCTV
software and CMMS programs that are commonly used in the sewer industry.

The benefits of using the NASSCO system of codes include:
= Comprehensive and standardized defect coding system for both sewer pipes and manholes.

= Most, if not all, CCTV inspection contractors are training in NASSCO and have NASSCO codes
programmed into their inspection software.

= There is a standard database format used for the NASSCO codes, which is an important consideration
when consolidating CCTV inspection data collected by in-house crews and CCTV inspection
contractors into one system.

= Training programs and materials available by third parties can alleviate the need for the District to
develop their own coding system, training materials, and trainers.

= NASSCO has also developed a Pipeline Assessment Certification Program (PACP) and Manhole
Assessment Certification Program (MACP) that include a scoring and rating system that can be used
to rate the condition and severity of sewer pipes and manholes based on the standard observation
codes.

The NASSCO system includes 180 separate observation codes intended to be a comprehensive sewer
inspection coding system including a wide array of possible types of observations for all possible types of
sewer systems. Although the NASSCO system uses a large number of observation codes, most of the
observations found in the NSMCSD system can be documented using a smaller subset of these codes,
while the remaining codes would be used to a much lesser degree only if necessary.

Structural Defects versus Maintenance Defects

NASSCO inspection codes are divided into several families including: Structural defects, O&M defects,
Construction Features, and Other Observations. Construction features describe a physical feature of the
system such as a manhole, cleanout, or service lateral. Other Observations include miscellaneous codes
such as change in pipe material or joint length. The codes primarily used to support condition assessment
are the Structural defect codes (e.g., cracks, offset joints, etc.). Operations and maintenance (O&M)
codes are primarily used to make maintenance decisions such as corrective work orders to address a
critical maintenance issue (e.g., heavy roots or grease) or to support a decision to modify a preventive
maintenance frequency. Structural defects have a Structural Grade with a value of 1 to 5. O&M defects
have an O&M Grade with a value of 1 to 5 as well. The CCTV inspection code family, Structural
Grades, and O&M Grades are indicated in the NASSCO defect code table in Attachment E.

One important inspection coding issue that routinely surfaces is missing structural codes at the location of
maintenance defects. If a severe root issue is identified on a pipe, it should be logged along with a
structural defect that allowed the root to enter the pipe in the first place (e.g., an open or offset joint,
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defective connection, etc.). These types of issues should be identified and addressed as part of the
inspection QA/QC process.

Point Defects versus Continuous Defects

Defects observed during inspection are primarily logged as point defects occurring at one location.
Defects that occur continuously along the length of the pipe can be logged either as a series of point
defects or as one continuous defect with a starting point and an ending point. To translate a continuous
defect to a total number of point defects, the length of the continuous defect is divided by 5.

Example: 15 feet of continuous Crack Longitudinal (CL) defect is equivalent to 3 CL defects (15
divided by 5).

Some defects are not continuous but recurring, e.g., roots that occur at each joint; these defects should be
logged at each occurrence and not as continuous observations.

2.3 Condition Scoring and Grading Approach

Gathering inspection data is the step towards understanding the condition of a sewer system on an asset
by asset basis. At this point in the process, a large volume of data will exist, yet in a form that is not
easily comparable between assets. Further analysis must be performed to translate this data into
information that can be used to compare the relative condition of one asset versus another. Using a
condition scoring and grading approach, formulas and weighting factors are used to convert the
descriptive data developed as part of the pipeline coding system described in Section 2.2.2 into general
categories of pipe condition. These categories focus attention on the sewer segments that need further
evaluation and consideration for renewal and replacement. The condition rating of a pipe is based on the
defect codes recorded during CCTV inspection and provides a means to compare all inspected pipes.

Procedures for converting the descriptive data into numerical representations of the overall condition of a
pipe reach are detailed in this section. A method for using this grading system to develop criticality
ratings for each sewer reach within the system is presented in Section 2.4. The methods described in this
section are largely based on the NASSCO Pipeline Assessment and Certification Program (PACP), but
with some additional rating methods that are designed to assist the District in prioritizing future
rehabilitation and inspection needs.

2.3.1 NASSCO Defect Grades

Each pipeline defect code for both structural and O&M types of defects is assigned a condition grade of 1
to 5, representing its relative severity rating. NASSCO grades are assigned based on potential for further
deterioration or pipe failure. Pipe failure is defined as when the pipe can no longer convey its design
capacity. The grades are defined as follows:

o 5-—Immediate: Defects requiring immediate attention.

e 4 -—Poor: Severe defects that are likely to become Grade 5 defects within the foreseeable future.
o 3 -—Fair: Moderate defects that will continue to deteriorate.

o 2-Good: Defects that have not begun to deteriorate.

o 1 - Excellent: Minor defects.

2.3.2 Structural Pipe Rating and O&M Pipe Rating

For each pipeline reach, the defect grade values are multiplied by the number of occurrences of the
associated defect code to obtain a defect score. A separate pipe condition rating based upon structural
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defects vs. O&M defects should be developed for each reach of pipe. A structural pipe rating would be
calculated by using Structural defect scores. O&M pipe rating would be calculated using only O&M
defect scores.

An example of the scoring system for a Structural Pipe Rating is provided below:

A sample 8-inch diameter pipe has one occurrence of a circumferential crack (CC), three large
offset joints (JOL), 3 defective factory taps (TFD), and 5 defective hammer taps (TBD).
Therefore,

1CCx1=1
3J0Lx2=6
3TFDx2=6
5TBD x3=15
Structural Pipe Rating = 28

2.3.3 Normalized Pipe Ratings

Normalized pipe ratings, while not strictly part of the PACP method, are useful for comparing the
condition of pipes of different lengths in order to prioritize them for further evaluation or rehabilitation.
Normalized Structural Pipe Ratings and Normalized O&M Pipe Ratings for a pipe reach are obtained by
dividing the Structural Pipe Rating or O&M Pipe Rating by the inspected length of the pipeline reach to
“normalize” the score. The normalized value is then multiplied by 100 in order to scale up the value.
This is referred to as the normalized pipe rating. The higher the normalized pipe rating, the worse shape
the pipeline segment is in.

A separate normalized pipe rating based upon structural defects vs. O&M defects should be developed for
each reach of pipe. A Normalized Structural Pipe Rating would be calculated by using Structural defect
grades. A Normalized O&M Pipe Rating would be calculated using only O&M defect grades.

An example of the scoring system for a structural defect rating is provided below:

The sample 8-inch diameter pipe described in the previous section had a Structural Pipe Rating of
28. The existing length of pipe is 350 feet. Therefore,

Normalized Structural Pipe Rating = 28/350 feet x 100 = 8

It should be noted that long reaches of pipeline with one serious defect may not receive a high condition
rating. These would be more apparent when looking at the Quick Rating described below. Typically,
spot repairs are used to correct these deficiencies.

2.3.4 Quick Rating (Peak Defect Score)

This is a quick way of assessing the highest defect grades in the pipe segment, regardless of segment
length or number of defects. The Quick Rating is a combination of the number of occurrences of the two
highest grade ratings in a pipe segment for either structural or O&M defects. For example, if the pipe has
three Grade 5 defects and eight Grade 4 defects, the Quick Rating would be calculated as 5384. If there
are more than 9 defects of a given grade, then alpha characters are used (A = 10 to 14, B = 15to 19, etc.).
Overall, the pipe may be in fair or excellent condition, but a high Quick Rating indicates that a pipe
segment may have significant localized problems that could potentially lead to failure.
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2.3.5 Pipe Rating Index (Mean Defect Score)

This is the average of all defect ratings in the pipe segment and is calculated by dividing the pipe rating
by the total number of defects. As with the pipe rating, separate structural and O&M rating indices can be
calculated. A higher pipe rating index signifies that the defects (as a group) trend to a more severe nature.
As with the peak defect score, pipe length is not considered.

2.3.6 Repair/Renewal Decisions

All of the above pipe ratings should be evaluated to determine when several point repairs should be made
to a line (as opposed to rehabilitating or replacing the entire line) and/or when to combine multiple line
segments into a single project. This decision process should be tailored toward NSMCD’s specific needs
and requirements, and is not part of the scope of this TM.

2.4 Condition Grading and Criticality Rating Approach

In Section 2.3 of this TM, formulas were identified to convert the descriptive coding data developed
during CCTV inspection into numerical representations of the overall relative condition of a pipe reach
within the sewer system. The condition and criticality rating methodology as presented in this section
will place the rating numbers into general categories of pipe condition that will help the District to
prioritize sewers based on their condition and focus attention on the sewer segments that need further
evaluation and consideration for renewal or replacement. Information regarding O&M condition ratings
will also provide a source for development of preventive maintenance work activities and recurrence
intervals for cleaning in order to avoid blockages and the resultant sanitary sewer overflows.

2.4.1 Structural Condition Grading of Sewers

The Structural Condition Grading of a sewer is based on the Normalized Structural Pipe Rating and is
assigned based on potential for further deterioration or pipe failure. Grades are based upon consultant and
industry experience. Pipe failure is defined as when the pipe can no longer convey its design capacity.
Peak and mean defect scores as discussed in Section 2.3 of this TM augment the Structural Condition
Grade determined for each sewer reach and can be used by the individual evaluator in conjunction with
the Structural Condition Grading to determine relative rehabilitation priority within a given system. The
categories defined below are intended to be used to evaluate pipes for potential manhole-to-manhole
rehabilitation or replacement or prioritization for subsequent inspection. Pipes with high peak defect
scores may require more immediate spot repairs, even if their overall condition is good.

A proposed condition rating categorization is shown below. These categories may need to modified in
the future as more inspection data are collected for NSMCSD’s system and to reflect District-specific
rehabilitation decision and prioritization philosophy.

Category A: Pipe reach has received a Normalized Structural Pipe Rating of 0 — 4.
Pipe is in excellent to good condition, and failure is unlikely in the foreseeable
future. No action required.

Category B: Pipe reach has received a Normalized Structural Pipe Rating of 5 - 9.
Pipe is in fair to poor condition and pipe may fail within the next 10 to 20 years.
Pipe should be rehabilitated or replaced in the near-term.

Category C: Pipe reach has received a Normalized Structural Pipe Rating of 10 or more.
Pipe is in poor to very poor condition and has failed or is likely to fail within the
next 5 years. This pipe reach is in need of immediate attention.

April 2009 11



NSMCSD Collection System Capacity Evaluation/Assurance,
Management and Improvement Plan

TM — Condition Assessment and Rehabilitation Program Recommendations

2.4.2 Criticality of Sewers

In addition to providing a Structural Condition Grade to sewer reaches within a sewer system, sewer pipes
should also be classified based on criticality issues. Criticality defines the “risk” of failure, which reflects
both the probability of failure (a reflection of sewer condition and other factors such as age, material, and
soil and groundwater conditions) and the consequences of failure. Factors affecting criticality include
sewer size (which indicates the relative size and number of customers in the area served by the sewer),
and location (busy streets, hospitals, areas with access difficulties, sewers located within or close to an
environmentally sensitive area, etc.). Determining the criticality of sewers is a subjective process that
should be used to augment the condition assessment and grading process of the District’s sewer system.
The use of impact factors as described below help to provide some structure to this subjective process.

Impact Factors

Impact factors reflect an assessment of the “consequences of failure” for any particular sewer reach.
Suggested categories of impact factors are:

o Community/Environmental Impact. This factor reflects the “sensitivity” of the area in which
the pipe is located with respect to environmental or social impacts. Sewers assigned community
impact factors include those adjacent to drainage channels, streams, or wetlands, or located in the
vicinity of hospitals, schools, parks, or other community facilities.

e Construction Impact. This factor reflects the relative difficulty of construction and maintenance
due to access limitations or traffic concerns. Sewers assigned construction impact factors include
those located in easements and along streets or in intersections with high traffic volume.

e Critical Crossings. This factor is assigned to sewers that cross (or are located very close to)
flood control channels and major or critical utilities. The impact of these crossings is associated
with the potential damage to the above listed with the resulting loss or interruption of service.

e Pipe Diameter. The diameter of the pipe is indicative of the size of the tributary area that is
served by the sewer. Larger diameter pipe are assigned higher impact factors because of the
larger area and number of people that would be affected should the pipe fail or be temporarily out
of service. However, six-inch pipes are assigned a slightly higher factor than eight-inch pipes
because of the greater likelihood of problems such as overflows or backups should a blockage
occur in the sewer.

Each pipe is assigned an impact factor for each of the above four categories. Suggested impact factor
values, and the maximum total value for each category, are shown in Table 2.
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Table 2: Recommended Impact Factors
IMPACT FACTORS

Impact Description Condition Impact Factor
Community/Environmental | Creek, Marsh, Drainage Channel 2
Impact Hospital 2
(Max =2) School 1
Construction Impact Easement 1
(Max = 2) Traffic 2
- ] Flood Control Channel or Creek 3
Critical Crossings Major Buried Utilities 2
(Max = 3) J
Major Overhead Utilities 1
>30-inch 3
] ) 15- to 30-inch 2
Pipe Diameter 10- o 12-inch 1
(Max = 3) -0
8-inch 0
<8-inch 1

Based on the individual impact factors, the overall total impact factor for the pipe is calculated by the
following formula:

Total IF = sum(IF)

Where sum(IF) is the sum of the four individual impact factors. The maximum value for the Total IF
would be 10. The Total IF is then added to the Normalized Structural Pipe Rating as defined in Section
2.3.3 of the TM to determine a modified condition rating, or “critical rating” for the sewer. The critical
rating would therefore elevate the condition category (as defined in Section 2.4.1) and relative priority for
rehabilitation or subseq uent inspection for more critical facilities.

2.5 Condition Assessment Recommendations

NSMCSD should adopt CCTV data documentation procedures and quality standards as described in this
TM for use by its own staff and required for CCTV contractors doing work in the District’s sewer system.
The District should adopt the NASSCO CCTV observation codes and grading system and obtain
NASSCO certification for operators who will be inspecting pipelines. NASSCO has a Pipeline
Assessment and Certification Program (PACP) which trains operators on the use of the NASSCO
inspection codes as well as with the PACP condition grading system.

3 Proposed CCTV Inspection Program

This section describes the methodology for developing the sewer pipe CCTV inspection program for the
NSMCSD service area. The goal of this process is to define a multi-year program for inspection of the
entire sewer system and to prioritize the inspection schedule based on available pipe attribute and
maintenance history data.
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3.1 CCTV Frequency and Schedule

NSMCSD has elected to plan its CCTV inspections around a 10-year inspection cycle, meaning that all
pipes will be inspected within a 10-year period. The program presented below establishes the initial 10-
year schedule. Most pipelines will be inspected only once in 10 years. Pipelines that warrant more
frequent inspections due to deteriorated condition will be identified during the initial CCTV cycle, and the
program should be updated to include more frequent inspections of these pipes. Conversely, for pipes
found to be in very good condition, a frequency of greater than 10 years may be acceptable for subsequent

inspection.

To develop the CCTV inspection schedule, sewer pipes in the NSMCSD service area were divided into
ten groups based on the following criteria:

1.

Equalize Annual Inspection Length

The target length for inspection each year is one tenth of the total system length. The cost
associated with a CCTV program is directly proportional to the length inspected. Distributing
the total system length evenly over the inspection period equalizes the year to year cost of the
program.

The total length of gravity sewer pipes in the NSMCSD is approximately 726,000 feet. The
total pipe length was divided by 10 to derive the pipe length that would be inspected by
CCTV each year. Therefore, each area to be CCTV inspected would contain approximately
72,600 ft.

It should be noted that the total pipeline length identified above does not include any
pipelines in the Westborough Water District. If a similar inspection program is desired for
Westhorough, these pipes could be added to the inspection schedule. Inspection of
Westborough sewers is not addressed in this TM.

Prioritize the Oldest Pipes
The oldest pipes would be prioritized first for CCTV inspection, progressing on to newer
pipes further on in the inspection period.

Prioritize Areas with High Infiltration/Inflow (1/1)

Avreas identified as having high I/l based on the results of flow monitoring in the 2007/08 wet
weather season would have high priority for inspection. These areas include the areas
tributary to flow meters 1, 2, and 6, as presented in the draft TM on Flow Monitoring Results
dated June 4, 2008.

Prioritize Known Trouble Spots

The area prioritized for CCTV inspection in Year 1 would contain all identified maintenance
trouble spots and segments that were identified as needing potential repairs or rehabilitation,
re-evaluation, and/or re-CCTV. These areas were identified based on maintenance
information and CCTV records from 2006 and 2007 provided by NSMCSD.

April 2009
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5. Group Pipes Regionally
The pipelines for all years were grouped such that pipeline inspected in a given year were in
close proximity. This reduces mobilization costs and leads to higher efficiency in program
implementation.

Based on the methodology presented above, the schedule presented in Figure 2 will allow for complete
system inspection within 10 years. The characteristics for each area are summarized in Table 3 and
Figure 3. A list of all pipe segments to be inspected in the first year of the program is included as
Attachment F.

The oldest sewers (1920-1939) are included in the pipe segments identified for CCTV inspection in the
first three years (see Figure 2). The combination of pipe ages in Year 3 was based on proximity of pipes
surrounding the oldest pipes (1920-1939) in the area. Sewers to be CCTV inspected from Year 4 to Year
8 consist mainly of pipe segments that were constructed between 1940 to 1959. In Years 9 and 10, the
majority of the pipes were constructed from 1960-1979.
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Table 3: Characteristics of CCTV Areas

Pipe Year of Construction

Priority
Area 1920-1939 | 1940-1959 | 1960-1979 | 1980- 1999 2000- 2005 Total Length

Y1 40,696 24,966 6,731 72,618
Y2 56,749 13,525 1,047 0 1,205 72,526
Y3 28,290 501 23,485 14,978 4,517 71,771
Y4 0 69,235 2,340 0 0 71,575
Y5 0 50,681 19,345 2,756 0 72,782
Y6 0 72,084 0 0 0 72,084
Y7 0 66,141 6,685 0 0 72,826
Y8 0 57,297 15,367 0 0 72,664
Y9 0 0 71,675 2,696 0 74,371
Y10 0 65,555 6,170 1,175 72,900
Total 125,735 354,430 212,230 26,825 6,897 726,117

Figure 3: Composition of Pipe Ages for CCTV Areas
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3.2 Estimated Cost of CCTV Inspection Program

An average cost of $3.50 per foot has been assumed for this CCTV program, which includes field
inspection as well as data analysis (condition assessment). This number represents an average “turnkey”
application, including all of the elements shown in Table 4 below.

Table 4: Estimated Cost of CCTV Inspection Program

CCTV Program Element Estimate Cost ($/ft
Video Inspection $1.50*
| Data Analysis and Preparation of Report(s) $1.20 |
| Contractor Management (15% of inspection cost) $0.225 |
I Quality Control (15% of construction cost) $0.225 |
| Total $3.50 |

* Unit costs may vary depending on quantity of work and site conditions. Bids as low
as $1.00/ft are not uncommon.

Video inspection costs assume that the pipes in the area to be inspected have been flushed prior to
inspection. No cleaning costs were included in addition to the City’s regular cleaning program. It should
also be noted that the costs shown assume that an outside contractor is retained to complete the inspection
and a consultant to perform the data analysis. Data analysis includes CCTV data and video review,
condition coding, and other tasks as described in Section 2 of this TM.

Based on an average cost of $3.50 per foot, the CCTV inspection program is projected to have an average
annual cost of approximately $255,000 (2008 dollars). Because the annual pipeline lengths were kept
approximately equal, this cost would be fairly consistent over the 10-year program cycle, although costs
during the first year could be somewhat higher due to the need to put new software and data management
systems in place. It should also be noted that all or a portion of the work could be performed by City
staff, which could reduce the cost of the program.
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4 Near-Term Sewer Rehabilitation Needs

The District has identified a number of sewer rehabilitation needs based on known maintenance,
structural, and capacity problems in the system. These identified near-term projects are list in Table 5.
Additional sewer rehabilitation and replacement projects may be identified from CCTV inspection as that
program proceeds.

Table 5: Near-Term Rehabilitation Projects

Exist. Replace-

Length  Pipe ment Year Est. Capital

Project Name . Dia. Pipe Dia. Sched. Cost *
Mission/Parkview Sewer 375 2" 8" 2009 $ 246,000
Skyline Force Main Reroute 600 6" 6" 2010 $ 220,000
Garibaldi Street Sewer 700 6 6 2010 $ 249,000
San Pedro/Washington St. Sewer 900 6" 8" 2010 $ 502,000
Chester Street/Sylvan St. Sewer 525+ 6" 6" 2011 $ 594,000
Citrus Avenue Sewer 1,250 6 8” 2011 $ 913,000
Washington/San Pedro/Junipero Serra Sewer 700 12" 18" 2013 $ 700,000
Station Avenue Sewer 470 6" 8” 2013 $ 207,000
Delong Street Sewer 500 8" 8" 2013 $ 377,000

* Costs estimated by District.

5 Long-Term Sewer Renewal/Replacement Projections

This section presents an estimate of long-term system renewal and replacement (R/R) needs for the
NSMCSD gravity sewer system. As the District implements its system-wide inspection and condition
assessment program, specific information on the condition of the pipes that can be used to project long-
term R/R needs will gradually be developed. However, until the time that this system-wide data becomes
available, sewer attribute information (e.g., age and material) coupled with reasonable assumptions can be
used to develop a first cut at long-term needs. Therefore, using sewer inventory information and
assumptions on sewer useful lives and rehabilitation and replacement methods, a budgetary cost estimate
for long-term R/R of the NSMCSD wastewater collection system was developed for this TM.

5.1 System Inventory

Basic information with which to project long-term R/R needs was derived from the District’s sewer
inventory data contained in GIS. Using GIS files provided by the District, data for existing gravity sewer
facilities were analyzed for accuracy and completeness with respect to pipe diameter, length, material,
and installation date. In general, data for pipe diameters and length were substantially complete. The
District was able to establish installation date information (in 20-year increments) from original as-built
or subdivision plans, or based on proximity to parcels with known original structure construction dates.
In the limited areas where pipe material was missing from the GIS data, it was assumed to be similar to
adjacent pipes.

The average age of the collection system is 55 years old, with sewers ranging from new to over 80 years
old. The predominant pipe material is vitrified clay pipe (VCP), which comprises approximately 99
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percent of the system, with some polyvinyl chloride (PVC), reinforced concrete pipe (RCP), and ductile
iron pipe (DIP).

Table 6 summarizes the length distribution of the sewers, and Table 7 summarizes the length and average
age of the various pipe materials in the NSMCSD gravity sewer system.

Table 6: Distribution of Sewer Length by Pipe Diameter

Diameter Length Percent of

inches feet SEIE
<6 2,057 0.03%

6 462,008 63.6%

8 128,186 17.7%
10 25,704 3.5%
12 31,700 4.4%
14 2,137 0.3%
15 34,598 4.8%
16 233 0.0%
18 12,012 1.7%
20 66 0.0%
21 12,049 1.7%
24 5,499 0.8%
27 1,516 0.2%
30 7,042 1.0%
33 620 0.1%
36 574 0.1%
42 117 0.02%
Total 726,119 100%

Table 7: Length and Average Age of Pipe Material

Average Age Percentage
Pipe Material
VCP 54 716,585 98.7%
PVC 49 7,011 0.97%
| RCP 51 2,124 0.29% |
DIP 64 399 0.05%
TOTALS 55 726,119 100%
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5.2 Material Service Life

The basis for projecting long-term R/R needs is the estimated service lives (useful lives) of the sewers.
For the purposes of this study, service life is considered to be the age at which deterioration and defect
accumulation result in a decision to perform a corrective action on the sewer in the form of a repair,
rehabilitation, or replacement project.

Service life is assumed to vary by pipe material. The NSMCSD collection system inventory identified
four types of materials in the gravity collection system. Materials are identified in Table 8 along with the
assumed average service life of each material. The estimated average service lives are based on generally
accepted values derived from manufacturers’ estimates and the current consensus of the industry. The
assumed average service lives for different materials presented in Table 8 should be used as a general
guide only.

Table 8: Assumed Average Service Life of Sewer Pipe Materials

Pipe Material Average Service Life (yrs

Ductile Iron (DIP) 50
Polyvinyl Chloride (PVC) 100
Reinforced Concrete (RCP) 50
Vitrified Clay (pre-1960)* 80
Vitrified Clay (1960 and newer)** 100

* VCP sewers constructed before 1960 are assumed to have rigid joints.
** \/CP sewers constructed from 1960 on are assumed to have rubber-gasketed joints.

The actual service life experienced for particular assets will vary. Some assets will require repair,
rehabilitation, or replacement before the average service life is reached while others will fail long after.
The probability that an asset will reach a particular service life is expressed using a probability density
function. The probability density function indicates the percentage of the total population that would be
expected to “fail” at different points in time. (In the context of this TM, “failure” simply means that some
type of repair, rehabilitation, or replacement would be required to maintain the pipe in adequate condition
in order for it to provide continued reliable service.) Probability density functions are shaped similarly to
“bell” curves. For purposes of this analysis and in the absence of an analyzable set of failure data, a
probability density function based on assumed average service life was assumed. The assumed
probability density function, shown in Figure 4, indicates the percentage of asset class failure at seven
points over the life of the asset class. Table 9 shows the age at which different levels of failure are
experienced by pipe material class, based on the seven-point probability density function in Figure 4 and
the average services lives shown in Table 8.
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Figure 4: Assumed Probability Density Function at 7 Points of Failure
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Table 9: Estimated and Calculated Material Class Age At 7 Points of Failure

85%

Failure

5% 15% 35% 65%
Material Failure Failure Failure Failure
DIP 20 30 40 50
PvC 70 80 90 100
RCP 20 30 40 50
VCPRJ* 50 60 70 80
VCPRG** 70 80 90 100

60
110
60
90
110

95% 100%
Failure Failure
70 80
120 130
70 80
100 110
120 130

* VCP constructed before 1960 (rigid joints)
** \/CP constructed from 1960 (rubber-gasketed joints)
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5.3 Long-term Renewal/Replacement Projection

The long-term R/R projection analysis uses system attribute data such as pipe diameter, material, and age
along with a set of assumptions to project future amounts of repair, rehabilitation, and replacement.
Projection assumptions include:

1. Material asset classes failure versus age can be defined by probability density functions discussed
in Section 5.2 and defined at seven points of time in Table 9.

2. At the end of the useful life, the pipe will be either be spot repaired, lined, or replaced by pipe
bursting or open-cut replacement

3. The percentage of assets that are repaired, lined, or replaced will vary by diameter. These
percentages are defined in Table 10.

4. The unit cost per foot of renewal will vary by diameter. These costs are also shown in Table 10.

A 6-inch or smaller pipe requiring replacement will be replaced with an 8-inch diameter sewer.

Table 10: Allocation and Unit Construction Costs of R/R Methods

Sewer
Diameter Spot Repair Lining Rehabilitation Replacement*
(in.) Percent $ILF Percent $/ILF Percent $/ILF
<8 85 45 - 15 225
8 85 45 10 230 5 225
10 85 46 10 240 5 230
12 55 47 30 250 15 235
14 25 48 50 250 25 310
15 25 49 50 250 25 310
16 25 50 50 270 25 335
18 10 53 60 270 30 335
20 80 290 20 360
21 80 290 20 360
24 80 310 20 385
27 80 330 20 410
30 80 360 20 450
33 80 400 20 500
36 80 440 20 550
39 80 460 20 575
42 80 480 20 600
48 80 560 20 700

Note: Costs include mobilization, demobilization, excavation, backfill, shoring, pavement, lower lateral replacement and installation
of property line cleanouts on 12-inch and smaller pipes, traffic control, dewatering, bypass pumping, and all other costs associated
with pipe construction.

* Itis assumed that 70 to 80 percent of pipe replacement for 6- through 12-inch pipes would be by pipe bursting, and all pipe less
than 8 inches in diameter would be replaced with 8-inch pipe.
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Using these assumptions, estimates of the long-term repair, rehabilitation, and replacement needs for the
NSMCSD wastewater collection system are presented in Figures 5 through 7. Figure 5 shows the
projected annual and cumulative length of pipe projected to be repaired, lined, or replaced. Figure 6
shows the projected annual and cumulative construction costs of pipe renewal corresponding to the annual
footages in the previous figure. Figure 7 shows the projected annual and cumulative capital costs of pipe
renewal. For this TM, capital costs assume an allowance of 25 percent of construction costs for
engineering and other administrative and legal costs.

It should be noted that the approach to forecasting long-term R/R needs used in this TM is based on the
assumption that spot repairs will allow for the deferral of major renewal actions (e.g., complete pipe
lining or replacement) into the future for the majority of the pipes in the NSMCSD system. This
assumption is based on recent analysis of data for the Union Sanitary District, which has collected CCTV
data for almost all of its sanitary sewer system and has analyzed that data to identify required R/R
requirements. In the future, NSMCSD would need to track the average life of spot repairs to determine
when further, major renewal would be needed. For this reason, the cost projections in Figures 6 and 7 are
shown only through year 2050.

54 Summary

The purpose of the long-term R/R estimate is to provide the District with guidance on the level of revenue
accrual necessary to fund future system repair, rehabilitation, and replacement needs. System renewal
needs and costs will steadily escalate through 2030 as the large majority of VCP pipe installed 50 years
ago on average begins to require renewal. Note that that the projections shown in the figures also indicate
that the District may have as much as a $13 million (capital cost) backlog of deferred sewer renewal and
replacement, as indicated by the cumulative footage and costs in year 2009. The average annual capital
expenditure over the next 20 years needed to meet the long-term R/R forecast presented in Figure 7
(including deferred costs) is approximately $1.8 million.

5.5 Future Projection Refinements

The projections presented in this TM were calculated based on a set of assumptions derived from the best
available information. Several potential refinements could be performed based on the data collected
during the first few years of the CCTV program to improve the accuracy of the projections and calibrate
the projections to more closely align with the actual inspection and renewal results experienced by
NSMCSD. Condition assessment results should be used to determine more accurate assumptions
regarding the useful life and failure probability distribution of various materials for this specific system
and the types of renewal methods needed to extend the useful lives of the sewer pipelines.

It is recommended that, as part of its continuing condition assessment program, the District consider
conducting further analyses of pipe failure rates, repair/renewal decisions, and costs, as described above.
Implementing a more robust database system will greatly enhance the District’s ability to complete these
tasks.
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Figure 6: Total Projected Annual and Cumulative Construction Costs
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Annual Cost (2008 Dollars)
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Figure 7: Total Projected Annual and Cumulative Capital Costs
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Attachment A
Sewers in Hot Spot Cleaning Program

Upstream MH Downstream MH Length (ft.) | Dia. (in.) Material |Location (street or closest street)
MH-B04-050 MH-B04-051 302 6 VCP JOHN DALY BLVD
MH-B04-051 MH-B04-052 246 6 VCP JOHN DALY BLVD
MH-B04-058 MH-B04-051 239 6 VCP DORCHESTER DR
MH-B05-050 MH-B05-046 242 8 VCP CRESTON AVE
MH-B07-010 MH-B07-011 205 6 VCP WESTMOOR AVE
MH-B07-011 MH-B07-020 259 8 VCP WESTMOOR AVE
MH-B07-020 MH-B07-027 265 8 VCP WESTMOOR AVE
MH-B07-021 MH-B07-020 300 8 VCP AVALON DR
MH-B07-028 MH-B07-027 286 6 VCP SKYLINE DR
MH-B07-048 MH-B07-027 36 12 VCP SKYLINE DR
MH-B07-049 MH-B07-048 234 12 VCP SKYLINE DR
MH-B08-002 MH-B08-001 254 8 VCP NORTHRIDGE
MH-B08-008 MH-B08-009 282 6 VCP CARMEL
MH-B08-009 MH-B08-001 244 8 VCP SKYLINE DR
MH-B08-011 MH-B08-010 240 6 VCP HIGHLAND AVE
MH-B08-015 MH-B08-016 305 6 VCP EATON AVE
MH-B08-018 MH-B08-017 255 6 VCP NORTHRIDGE DR
MH-B10-006 MH-B11-017 32 8 VCP BELCREST AVE
<no US MH> MH-B11-002 92 8 VCP SKYLINE DR
MH-C03-012 MH-C03-011 210 6 VCP PARKSIDE AVE
MH-C03-013 MH-C03-012 169 6 VCP PARKSIDE AVE
MH-C03-014 MH-C03-015 143 6 VCP PARKSIDE AVE
MH-C03-022 MH-C03-028 295 6 VCP LAKEVIEW DR
MH-C03-026 MH-C03-027 67 6 VCP LAKEVIEW DR
MH-C03-027 MH-C03-030 136 6 VCP EL PORTAL WAY
MH-C03-028 MH-C03-027 113 6 VCP LAKEVIEW DR
MH-C03-032 MH-C03-031 42 8 VCP EL PORTAL WAY
MH-C03-034 MH-C03-033 156 8 VCP CLIFFSIDE DR
MH-C03-052 MH-C03-051 271 10 VCP WESTLAWN AVE
MH-C03-053 MH-C03-052 332 6 VCP WESTLAWN AVE
MH-C03-063 MH-C03-051 332 6 VCP LAKE FOREST DR
MH-C03-084 MH-C03-085 178 10 VCP LAKE MERCED BLVD
MH-C03-085 MH-C04-014 137 8 VCP LAKE MERCED BLVD
MH-C03-092 MH-C03-091 215 6 VCP LAKE VISTA AVE
MH-C04-009 MH-C04-010 172 6 VCP LAKE MERCED BLVD
MH-C04-010 MH-C03-084 305 8 VCP LAKE MERCED BLVD
MH-C04-030 MH-C04-028 297 6 VCP JOHN DALY BLVD
MH-C04-044 MH-C04-060 192 6 VCP CASTLEMONT
MH-C04-055 MH-C04-056 302 8 VCP FOREST GROVE DR
MH-C04-056 MH-C04-066 249 8 VCP FOREST GROVE DR
MH-C04-057 MH-C04-056 258 6 VCP CASTLEMONT
MH-C04-060 MH-C04-057 287 6 VCP CASTLEMONT
MH-C04-115 MH-C04-068 191 8 VCP PARK PLAZA DR
MH-C04-165 MH-C04-074 368 6 VCP PARK PLAZA DR
MH-C05-010 MH-CO05-165 104 8 VCP WILDWOOD AVE
MH-C05-012 MH-C05-028 204 8 VCP WILDWOOD AVE
MH-C05-013 MH-C05-012 240 8 VCP WILDWOOD AVE
MH-C05-028 MH-C05-029 205 8 VCP WILDWOOD AVE
MH-C05-107 MH-C05-106 82 6 VCP GARDEN VILLAGE SCHOOL
MH-C05-119 MH-C05-116 275 6 VCP WASHINGTON ST
MH-C05-122 MH-C05-121 28 6 VCP 88TH ST
MH-C05-125 MH-C05-122 101 6 VCP 88TH ST
MH-C05-127 MH-C05-126 353 6 VCP 87TH ST
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Attachment A
Sewers in Hot Spot Cleaning Program

Upstream MH Downstream MH Length (ft.) | Dia. (in.) Material |Location (street or closest street)
MH-C05-128 MH-C05-127 210 6 VCP NIMITZ DR
MH-C05-130 MH-C05-127 325 6 VCP 87TH ST
MH-C05-147 MH-C05-127 256 6 VCP NIMITZ DR
MH-CO05-165 MH-CO05-166 29 8 VCP WILDWOOD AVE
MH-C06-052 MH-C06-051 93 6 VCP GILMAN DR
MH-C07-010 MH-C07-005 258 6 VCP SOUTHGATE AVE
MH-C07-045 MH-C06-141 129 6 VCP SWEETWOOD DR
MH-C07-048 MH-C07-046 129 6 VCP ZITA MANOR
MH-C07-067 MH-C07-068 245 6 VCP ALTACT
MH-C07-069 MH-C07-068 170 5 VCP ST JAMES CT
MH-C07-070 MH-C07-069 312 5 VCP ST JAMES CT
MH-C07-101 MH-C08-023 354 6 VCP EDGEMONT DR
MH-C07-P01 MH-C07-P07 68 6 VCP WESTMOOR HIGH SCHOOL
MH-C07-P02 MH-C07-PO1 72 6 VCP WESTMOOR HIGH SCHOOL
MH-C07-P03 MH-C07-P02 41 6 VCP WESTMOOR HIGH SCHOOL
MH-C07-P06 MH-C07-018 123 8 VCP WESTMOOR HIGH SCHOOL
MH-C07-P07 MH-C07-P06 552 8 VCP WESTMOOR HIGH SCHOOL
MH-C08-018 MH-C08-028 261 6 VCP LAKESHIRE DR
MH-C08-023 MH-C08-024 362 6 VCP EDGEMONT DR
MH-C08-024 MH-C08-025 264 8 VCP LINCOLN AVE
MH-C08-025 MH-C08-026 265 8 VCP LAKESHIRE DR
MH-C08-026 MH-C08-027 260 8 VCP LAKESHIRE DR
MH-C08-027 MH-C08-028 284 8 VCP LAKESHIRE DR
MH-C08-048 MH-C08-049 261 8 VCP MIDVALE AVE
MH-C08-068 MH-C08-071 260 6 VCP EL DORADO DR
MH-C09-061 MH-D10-021 238 8 VCP ESCUELA DR
MH-C10-040 MH-C10-039 222 8 VCP CAMPUS DR
MH-C10-041 MH-C10-040 188 8 VCP CAMPUS DR
MH-D03-015 MH-D03-014 288 6 VCP LAKE VISTA AVE
MH-D03-046 MH-D03-072 671 12 VCP NIANTIC AVE
MH-D03-060 MH-D03-033 253 8 VCP DE LONG ST
MH-D04-050 MH-D04-051 159 6 VCP NIANTIC AVE
MH-D04-051 MH-D04-052 42 10 VCP NIANTIC AVE
MH-D04-077 MH-D04-052 276 6 VCP NIANTIC AVE
MH-D05-012 MH-D04-093 274 8 VCP WILLITS ST
MH-D05-014 MH-D05-012 252 6 VCP JEFFERSON UNION HS
MH-D05-051 MH-D05-094 341 6 VCP GARDEN LANE
MH-D05-059 MH-C05-125 278 6 VCP 88TH ST
MH-D05-060 MH-C05-122 309 5 VCP 88TH ST
MH-D05-066 MH-D05-065 289 6 VCP 88TH ST
MH-D05-067 MH-D05-066 251 6 VCP EDGEWORTH AVE
MH-D05-071 MH-D05-072 180 6 VCP JUNIPERO SIERRA BLVD
MH-D05-072 MH-D05-070 180 6 VCP JUNIPERO SIERRA BLVD
MH-D05-P04 MH-D05-044 251 6 VCP LAKE MERCED GOLF AND COUNTRY CLUB
MH-D06-026 MH-D06-023 279 15 VCP 90TH ST
MH-D06-026 MH-D06-131 21 6 VCP 90TH ST
MH-D06-035 MH-D06-177 172 15 VCP SULLIVAN AVE
MH-D06-085 MH-D06-084 238 6 VCP MATEO AVE
MH-D06-095 MH-D06-098 203 6 VCP SAN PEDRO RD
MH-D06-096 MH-D06-099 201 6 VCP SAN PEDRO RD
MH-D06-098 MH-D06-099 33 6 VCP SAN PEDRO RD
MH-D06-099 MH-D06-101 147 6 VCP WASHINGTON ST
MH-D06-100 MH-D06-098 220 6 VCP SAN PEDRO RD
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Attachment A
Sewers in Hot Spot Cleaning Program

Upstream MH Downstream MH Length (ft.) | Dia. (in.) Material |Location (street or closest street)
MH-D06-101 MH-D06-121 86 8 VCP WASHINGTON ST
MH-D06-102 MH-D06-101 331 6 PVC HILL ST
MH-D06-108 MH-D06-105 224 12 VCP JUNIPERO SIERRA BLVD
MH-D06-121 MH-D06-120 168 8 VCP HILL ST
MH-D06-131 MH-D06-130 252 6 VCP 90TH ST
MH-D06-167 MH-D06-108 215 12 VCP JUNIPERO SIERRA BLVD
MH-D06-177 MH-D06-026 88 15 VCP SULLIVAN AVE
MH-D07-019 MH-D07-020 213 6 VCP BUENA VISTA AVE
MH-D09-021 MH-D09-023 263 6 VCP CALLAN BLVD
MH-D09-030 MH-D08-012 225 12 VCP CERRO DR
MH-D10-002 MH-D09-021 291 6 VCP CALLAN BLVD
MH-D10-011 MH-D10-020 470 6 VCP GELLERT BLVD
MH-D10-022 MH-D10-021 146 6 VCP GELLERT BLVD
MH-D10-023 MH-D10-022 134 8 VCP GELLERT BLVD
MH-D10-024 MH-D10-023 177 8 VCP GELLERT BLVD
MH-D10-025 MH-D10-024 214 8 VCP GELLERT BLVD
MH-D10-026 MH-D10-028 40 8 VCP GELLERT BLVD
MH-D10-027 MH-D10-031 41 8 VCP GELLERT BLVD
MH-D10-028 MH-D10-025 166 8 VCP GELLERT BLVD
MH-D10-031 MH-D10-028 300 8 VCP GELLERT BLVD
MH-D10-043 MH-D10-027 239 8 VCP GELLERT BLVD
MH-D11-058 MH-D10-043 91 8 VCP GELLERT BLVD
MH-D11-059 MH-D11-058 174 8 VCP GELLERT BLVD
MH-D11-060 MH-D11-059 140 8 VCP GELLERT BLVD
MH-D11-061 MH-D11-060 166 6 VCP GELLERT BLVD
MH-D12-093 MH-D12-023 109 6 VCP HEATH CT
MH-D13-051 MH-D13-029 208 6 VCP SKYLINE SCHOOL
MH-E03-033 MH-E03-030 294 6 VCP SANTA BARBARA
MH-E03-060 MH-D03-033 323 8 VCP HILLCREST DR
MH-E03-S13 MH-E03-028 116 6 VCP SAN JOSE AVE
MH-E03-S21 MH-E03-522 385 8 VCP FLOU RNOY ST
MH-E04-020 MH-E04-129 493 6 VCP MIRRIAM ST
MH-E04-122 MH-E04-123 438 6 VCP SAN DIEGO AVE
EN-E05-001 MH-E05-024 186 6 VCP MISSION ST
MH-E05-027 MH-E05-026 241 6 VCP GARIBALDI ST
MH-E05-029 MH-E05-141 259 6 VCP BRUNO ST
MH-E05-030 MH-E05-029 270 6 VCP PRICE ST
MH-E05-121 MH-E05-044 58 6 VCP HILLSIDE BLVD
MH-E06-026 MH-E06-025 276 6 VCP FIRST AVE
MH-E06-043 MH-E06-018 150 6 VCP VALLEY ST
MH-E06-044 MH-E06-043 150 6 VCP VALLEY ST
MH-E06-046 MH-E06-044 299 6 VCP VALLEY ST
MH-E06-069 MH-E06-068 48 15 VCP MARKET ST
MH-E06-071 MH-E06-149 48 8 VCP HILLSIDE BLVD
MH-E06-099 MH-F06-019 270 6 VCP CHESTER ST
MH-E06-123 MH-E06-069 119 15 VCP MARKET ST
MH-E06-125 MH-E06-061 163 6 VCP CASTLE ST
MH-E06-134 MH-E06-133 75 6 VCP SECOND AVE
MH-E06-135 MH-E06-041 75 6 VCP SECOND AVE
MH-E06-149 MH-E06-069 134 8 VCP HILLSIDE BLVD
MH-E06-176 MH-D06-084 241 6 VCP MARKET ST
MH-E06-181 MH-E06-178 269 6 VCP REINER ST
MH-E06-182 MH-E06-181 269 6 VCP REINER ST
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Attachment A
Sewers in Hot Spot Cleaning Program

Upstream MH Downstream MH Length (ft.) | Dia. (in.) Material |Location (street or closest street)
MH-EQ7-005 MH-E07-020 268 6 VCP EL CAMINO REAL
MH-E10-032 MH-E10-031 200 6 VCP PHILLIP DR
MH-E11-008 MH-E11-029 238 6 VCP HICKEY BLVD
MH-E13-070 MH-E13-091 215 6 VCP KING DR
MH-E13-085 MH-E13-053 65 15 VCP VERDUCCI CT
MH-F03-S53 MH-F03-S77 144 12 VCP FRANKFORT ST
MH-F03-578 MH-F03-S53 25 12 VCP FRANKFORT ST
MH-G03-C14 MH-G03-C13 58 6 VCP EDGEMAR ST
MH-G03-C15 MH-G03-C14 151 6 VCP EDGEMAR ST
MH-G03-C16 MH-G03-519 209 6 VCP EDGEMAR ST
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Attachment B
Sewers Inspected During 2006 and 2007

Upstream MH Downstream MH Length Dia. (in.)| Material CCTV Date Location
(ft.) (street or closest street)

MH-B03-001 MH-B03-002 260 8 VCP 7/5/07 NORTHGATE AVE
MH-B03-002 MH-B03-003 251 8 VCP 7/5/07 NORTHGATE AVE
MH-B04-004 MH-B04-028 275 6 PvC 8/7/07 FAIRMONT DR
MH-B05-065 MH-B05-064 212 8 VCP 7/26/07 WILDWOOD AVE
MH-B06-011 MH-B06-010 299 6 VCP 9/11/07 PALISADES DR
MH-B06-011 MH-B06-012 325 6 VCP 9/11/07 WESTRIDGE AVE
MH-B06-018 MH-B06-011 306 6 VCP 9/11/07 PALISADES DR
MH-B06-053 MH-B06-056 185 6 VCP 6/19/07 PALMDALE AVE
MH-B06-056 MH-C06-002 278 6 VCP 6/21/07 PALMDALE AVE
MH-B07-007 MH-B07-006 70 6 VCP 9/11/07 SEAVIEW DR
MH-B07-008 MH-B07-007 206 6 VCP 9/11/07 SEAVIEW DR
MH-C04-010 MH-C03-084 305 8 VCP 7/26/07 NORTHGATE AVE
MH-C04-044 MH-C04-060 192 6 VCP 4/24/06 CASTLEMONT
MH-C04-056 MH-C04-066 249 8 VCP 4/24/06 FOREST GROVE
MH-C04-057 MH-C04-056 258 6 VCP 4/24/06 CASTLEMONT
MH-C04-066 MH-C04-067 198 8 VCP 7/25/07 SOUTH AVE
MH-C04-067 MH-C04-068 208 8 VCP 7/25/07 SOUTH AVE
MH-C06-106 MH-C06-107 166 6 VCP 5/2/06 NIMITZ DR
MH-C09-067 MH-C09-068 308 6 PVvC 7/30/07 CLARINADA AVE
MH-C09-068 MH-C09-069 303 6 PVvC 8/6/07 CLARINADA AVE
MH-C09-069 MH-D09-047 288 6 PVvC 8/6/07 CLARINADA AVE
MH-D04-045 MH-D04-046 299 6 VCP 8/6/07 S PARKVIEW AVE
MH-D04-046 MH-D04-047 288 6 PvC 8/6/07 S PARKVIEW AVE
MH-D06-006 MH-D06-003 204 6 VCP 7/30/07 89TH ST
MH-D06-019 MH-D06-020 305 6 PvC 7/30/07 90TH ST
MH-D06-102 MH-D06-101 331 6 PvC 8/6/07 HILL ST
MH-D07-019 MH-D07-020 213 6 VCP 10/9/06 BUENA VISTA AVE
MH-D11-039 MH-D11-038 248 6 VCP 6/6/06 SIMPSON DR
MH-D11-059 MH-D11-058 174 8 VCP 7/26/07 HICKEY BLVD
MH-D11-060 MH-D11-059 140 8 VCP 7/26/07 HICKEY BLVD
MH-D11-073 MH-D11-074 268 6 VCP 6/6/06 VICTORIA ST
MH-D11-104 MH-D11-073 163 6 VCP 6/6/06 VICTORIA ST
MH-D12-030 MH-D12-029 190 6 VCP 6/6/06 SIMPSON DR
MH-D12-093 MH-D12-023 109 6 VCP 8/21/06 HEATH CT
MH-D13-034 MH-D13-035 301 6 VCP 2/27/07 KING DR
MH-D13-036 MH-D13-037 280 6 VCP 2/27/07 KING DR
MH-D13-037 MH-D13-038 298 6 VCP 2/27/07 KING DR
MH-E04-020 MH-E04-129 493 6 VCP 12/18/06 MIRRIAM ST
MH-E04-037 MH-E04-132 157 6 VCP 3/21/06 MISSION ST
MH-E04-122 MH-E04-123 438 6 VCP 4/26/06 SAN DIEGO AVE
MH-E04-126 MH-D04-045 61 6 PVvC 8/6/07 S PARKVIEW AVE
MH-E06-026 MH-E06-025 276 6 VCP 6/28/07 FIRST AVE
MH-E06-149 MH-E06-069 134 8 VCP 9/11/07 HILLSIDE BLVD
MH-F03-C12 MH-E03-527 326 8 VCP 8/14/07 RICE ST
MH-F03-S10 MH-F03-S11 403 8 VCP 10/22/07 BRUNSWICK ST
MH-F06-019 MH-E06-104 329 6 VCP 5/1/06 CHESTER ST
MH-H03-S30 MH-H03-513 297 12 VCP 6/21/07 SOUTH RIDGE WAY
MH-H03-541 MH-H03-540 203 8 VCP 7/25/07 CAROLINE WAY
MH-H03-542 MH-H03-543 165 8 VCP 7/26/07 CAROLINE WAY




Attachment C

City of Daly City
Department of Water and Wastewater Resources
North San Mateo County Sanitation District
2007 TV Inspection Report

Pipe Size Cleanliness
Pipe Type VCP Grade %
MH Depth TV with Flow?
MH Condition TV against Flow?
Surcharge? Tape #
Street Job Code #
Grid # Upstream MH Downstream MH
Length (by footage reel) Weather
Inspectors Date Time
DISTANCE QUADRANT PHOTO
READINGS 1 2 3 4 # REMARKS

Glossary: Grease-G, COffset Joint-OJ, Roots-R, Broken Pipe-BP, Cracked Pipe-CP, Bad Joint-BJ,
Service Connection-SC, Manhole-MH, Lamphole-LH.
Severity Code 1-5: Where 1 is minor, 5 is severe.




Attachment D

Mainline Point Repairs Completed 1998 to 2007

Date WO# Sewer ID# Repair Description
4/27/98 231290 SSD06054-053  |CHANNEL REPAIR
5/6/98 231293 SSF03578-S53 CHANNEL REPAIR
7/8/98 234410 SSC04008-010 |DIG TO REPAIR MAINLINE
7/8/98 234402 SSC04005-004  |CERRO DR REPAIRED 8" VCP
7/27/98 234803 SSD04057-055 8" SEWER PIPE REPAIR
7/29/98 231292 SSB02014-020 [CHANNEL REPAIR
8/11/98 236588 SSE04012-011 BACK FILL PROJECT
10/19/98 241386 SSC05007-032 MAINLINE REPAIR 10"
10/20/98 241388 SSC05007-032 |GLENWOOD AVE REPAIR 8"VCP ON 72 FAIRLAWN CT.
10/21/98 241404 SSC05020-021 DIG TO REPAIR 6" VCP MAIN LINE
11/2/98 242816 SSC05019-018 |MONTROSE AVE REPAIR 6" VCP
11/4/98 242746 SSC06009-010 |DIG AND REPAIR 8"
5/17/99 253140 S$SC06023-037 REPAIRED MAINLINE
5/18/99 253168 SSC06013-012 REPAIRED MAINLINE
7/15/99 259164 HM-C03-085 REPAIRED MAINLINE
10/13/99 263115 SSC06060-061 REPAIRED 6" VCP
1/8/01 292791 SSC05138-031 MAINLINE REPAIR INSTALL 5FT OF 6"
1/9/01 292674 SSC07039-140 [REPAIRED MAINLINE
1/15/01 293251 SSC06140-086 |[REPAIRED MAINLINE
1/16/01 293250 SSE07060-187 REPAIRED MAINLINE
7/23/01 308938 SSE07051-053 REPAIRED MAINLINE
7/24/01 308939 SSE07051-053 HILLSIDEBLVD REPAIRED MAINLINE 6"
7/26/01 308937 SSE07053-057 REPAIR MAINLINE 6"VCP
8/14/01 311070 SSE07052-056 REPAIRED MAINLINE BROKEN 6"
12/11/01 315817 SSE04011-057 (8" MAINLINE
2/21/02 320055 SSE03014-015 (WESTLAKE AVE MANHOLE
2/22/02 320066 SSC03027-030 |MANHOLE REMOVE MOST OF BASE WITH JACKHAMMER
3/4/02 321581 SSE04022-024 DIG TO REPAIR MAINLINE
3/18/02 322502 SSE04022-024 REPAIRED MAINLINE, DIG TO REPLACE SAG IN LINE
3/19/02 322501 SSD06078-069  [MISSION ST REPAIR MAINLINE
5/1/02 325308 SSE04011-057 DIG TO REPAIR SEWER MAIN 6" PVC USING COUPLINGS
5/1/02 325309 SSE04011-057 |WESTLAKE AVE DIG TO REPAIR SEWER MAIN REPLACE 3FT OF 6"PVC
5/3/02 3250301 SSE04011-057 DIG TO REPAIR MAINLINE, REPACED 9FT OF 6" PVC
5/6/02 325545 SSC03052-051 MANHOLE WESTLAKE AVE REPAIR AND BUILD UP CHANNEL COMING
6/26/02 329209 SSD06042-041 [DIG TO REPAIR 6"SEWER MAIN
6/27/02 329210 SSD06042-041 [DIG TO REPAIR 6"SEWER MAIN
9/3/03 352735 SSD06121-120 |REPLACED MANHOLE
9/30/03 354310 SSC08048-049 FOUR FEET LENGTH OF EIGHT
11/23/04 376937 SSE05027-026 REPAIRED MAINLINE
11/23/04 376937 SSE05027-026 LATERAL PIPE BURST APPOX 24FT. INSTALLED SADDLE
2/2/05 380896 SSE05030-029 CAPPED OPEN LAT, REPAIR PROBLEM AREA
2/2/05 380896 SSE05030-029  |CAPPED LAERAL
5/12/05 386325 SSE03056-060 E MARKET ST, MAINLINE REPAIR
5/12/05 386325 SSE03056-060 MAINLINE REPAIR, 8" 3 FT SECTION
7/26/05 390696 SSB05078-060 |DELONG ST, REMOVED AND REPLACED BROKEN 6" VCP
6/21/06 410279 SSG03538-513 SKYLINE DR REPAIRED BROKEN SECTION OF 18" VCP
6/21/06 410279 SSG03S38-S13  |SKYLINE DR. REPARIED BROKEN SECTION OF 18" VCP
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Attachment D

Mainline Point Repairs Completed 1998 to 2007

Date WO# Sewer ID# Repair Description
7/5/06 411509 SSD06036-035 |APPROX 10FT OF REPAIR
7/18/06 411583 MH-D05-095 SEALED MANHOLE
7/18/06 411583 MH-D05-095 SEALED MANHOLE
6/20/07 435846 MH-B08-022 WASHED MANHOLE
7/3/07 437742 SSB02036-038 |REPLACED 6"LINE AT 3155 DUBLIN DR
7/19/07 437731 MH-CO04A-117 RAISED MANHOLE
7/31/07 439290 SSB03001-002 |8" PVC PIPE AND TWO 8" PLASTIC TO CLA
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Attachment E

NASSCO PACP Condition Grading System Code Matrix

Family/Group Descriptor Modifier Code Structural Grade O&M Grade
Structural
Crack (C) Circumferential ( C) CC 1
Longitudinal (L) CL 2
Multiple (M) CM 3
Spiral (S) Cs 2
Fracture (F) Circumferential ( C) FC 2
Longitudinal (L) FL 3
Multiple (M) FM 4
Spiral (S) FS 3
Pipe Failures Broken (B) B 1 clock pos - 3, 2 clock pos - 4, 23
clock pos - 5
Broken (B) Saoil Visible (SV) BSV 5
Broken (B) Void Visible (V V) BVV 5
Hole (H) H 1 clock pos - 3, 2 clock pos - 4, 23
clock pos - 5
Hole (H) Soil Visible (SV) HSV 5
Hole (H) Void Visible (V V) HVV 5
Collapse (X) Pipe (P) XP 5
Brick (B) XB 5
Deformed (D) (Pipe) (P) D <10% - 4,>10% -5
Brick (B) Horizontally (H) DH 5
Brick (B) Vertically (V) DV 5
Joint (J) Offset (displaced) (O) Med (M) JOM 1
Large (L) JOL 2
Separated (open) (S) Med (M) JSM 1
Large (L) JSL 2
Angular (A) Med (M) JAM 1
Large (L) JAL 2
Surface Damage H2S (S) Roughness Increased (RI) SRI 1
Surface Spalling (SS) SSS 2
Aggregate Visible (AV) SAV 3
Aggregate Projecting (AP) SAP 3
Aggregate Missing (AM) SAM 4
Reinforcement Visible (RV) SRV 5
Reinforcement Corroded (RC) SRC 5
Missing Wall (MW) SMW 5
Other (2) Sz
Surface Damage Chemical (S) Roughness Increased (RI) C SRIC 1
Surface Spalling (SS) C SSSC 2
Aggregate Visible (AV) C SAVC 3
Adggregate Projecting (AP) C SAPC 3
Aggregate Missing (AM) C SAMC 4
Reinforcement Visible (RV) C SRVC 5
Reinforcement Corroded (RC) |C SRCC 5
Missing Wall (MW) C SMWC 5
Other (2) C SzC
Surface Damage Mechanical (M) Roughness Increased (RI) M SRIM 1
Surface Spalling (SS) M SSSM 2
Adggregate Visible (AV) M SAVM 3
Aggregate Projecting (AP) M SAPM 3
Adggregate Missing (AM) M SAMM 4
Reinforcement Visible (RV) M SRVM 5
Reinforcement Corroded (RC) |M SRCM 5
Missing Wall (MW) M SMWM 5
Other (Z) M SZM
Surface Damage Not Evident (Z) Roughness Increased (RI) VA SRIZ 1
Surface Spalling (SS) z SSsz 2
Aggregate Visible (AV) VA SAVZ 3
Adgaregate Projecting (AP) z SAPZ 3
Aggregate Missing (AM) YA SAMZ 4
Reinforcement Visible (RV) z SRVZ 5
Reinforcement Corroded (RC) |Z SRCZ 5
Missing Wall (MW) z SMwWZ 5
Other (2) YA SZZ
Surface Damage (Metal Pipes) Corrosion (CP) SCP 3
Lining Failure (LF) Detached (D) LFD 3
Defective End (DE) LFDE 3
Blistered (B) LFB 3
Service Cut Shifted (CS) LFCS 3
Abandoned Connection (AC) LFAC
Overcut Service (OC) LFOC 3
Undercut Service (UC) LFUC 3
Buckled (BK) LFBK 3
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NASSCO PACP Condition Grading System Code Matrix

Attachment E

Family/Group Descriptor Modifier Code Structural Grade O&M Grade
Wrinkled (W) LFW 3
Other (Z) LFZ
Weld Failure (WF) Circumfrential ( C) WFC 2
Longitudinal (L) WFL 2
Multiple (M) WFM 3
Spiral (S) WFS 2
Point Repair (RP) Localized Lining (L) RPL
Localized Lining (L) Defective (D) RPLD 4
Patch Repair (P) RPP
Patch Repair (P) Defective (D) RPPD 4
Pipe Replaced ( R) RPR
Pipe Replaced ( R) Defective (D) RPRD 4
Other (2) RPRZ
Other (Z) RPRZD
Brickwork Displaced (DB) DB 3
Missing (MB) MB 4
Dropped Invert (DI) DI 5
Missing Mortar Slight MMS 2
Medium MMM 3
Large MML 3
0&M
Deposits Attached (DA) Encrustation (E) DAE <10%-2, £20%-3, <=30%-4, >30%-5
Grease (G) DAGS <10%-2, £20%-3, <=30%-4, >30%-5
Ragging (R) DAR <10%-2, £20%-3, <=30%-4, >30%-5
Other (2) DAZ <10%-2, £20%-3, <=30%-4, >30%-5
Deposits Settled (DS) Hard/Compacted ( C) DSC <10%-2, £20%-3, <=30%-4, >30%-5
Fine (F) DSF <10%-2, <20%-3, <=30%-4, >30%-5
Gravel (G) DSGV <10%-2, £20%-3, <=30%-4, >30%-5
Other (2) DSz <10%-2, <20%-3, <=30%-4, >30%-5
Deposits Ingress (DN) Fines silt/sand (F) DNF <10%-2, £20%-3, <=30%-4, >30%-5
Gravel (GV) DNGV <10%-2, £20%-3, <=30%-4, >30%-5
Other (2) DNZ <10%-2, <20%-3, <=30%-4, >30%-5
Roots ( R) Fine (F) Barrel (B) RFB 2
Lateral (L) RFL 1
Connecfion (C) RFC 1
Roots ( R) at a Joint N/A RF 1
Tap (T) Barrel (B) RTB 3
Lateral (L) RTL 2
Connecfion (C) RTC 2
Roots ( R) at a Joint N/A RT 2
Medium (M) Barrel (B) RMB 4
Lateral (L) RML 3
Connecfion (C) RMC 3
Roots ( R) at a Joint N/A RM 3
Ball (B) Barrel (B) RBB 5
Lateral (L) RBL 4
Connecfion (C) RBC 4
Roots ( R) at a Joint N/A RB 4
Infiltration (1) Weeper (W) W 2
Dripper (D) ID 3
Runner (R) IR 4
Gusher (G) IG 5
Obstacles/Obstructions (OB) Brick or Masonry (B) OBB <10%-2, £20%-3, <=30%-4, >30%-5
Pipe Material in Invert (M) OBM <10%-2, £20%-3, <=30%-4, >30%-5
Object Protruding Thru Wall (1) OBl <10%-2, <20%-3, <=30%-4, >30%-5
Object Wedged in Joint (J) OBJ <10%-2, £20%-3, <=30%-4, >30%-5
Object Thru Connection (C) OBC <10%-2, £20%-3, <=30%-4, >30%-5
External Pipe or Cable In Sewer OBP <10%-2, <20%-3, <=30%-4, >30%-5
P
Built Into Structure (S) OBS <10%-2, £20%-3, <=30%-4, >30%-5
Construction Debris (N) OBN <10%-2, £20%-3, <=30%-4, >30%-5
Rocks (R) OBR <10%-2, £20%-3, <=30%-4, >30%-5
Other Objects (Z) OBZ <10%-2, £20%-3, <=30%-4, >30%-5
Vermin (V) Rat (R) VR 2
Cockroach ( C) VC 1
Other (Z) \74 1
Construction Features
Tap (T) Factory Made (F) TF
Capped ( C) TFC
Defective (D) TFD 2
Intruding (1) TFI <10%-2, <20%-3, <=30%-4, >30%-5
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Attachment E
NASSCO PACP Condition Grading System Code Matrix

Family/Group Descriptor Modifier Code Structural Grade O&M Grade
Active (A) TFA
Break-In/Hammer (B) B
Capped ( C) TBC 2
Defective (D) TBD 3
Intruding (I) TBI <10%-2, <20%-3, <=30%-4, >30%-5
Active (A) TBA
Saddle (S) TS
Capped ( C) TSC
Defective (D) TSD 2
Intruding (I) TSI <10%-2, <20%-3, <=30%-4, >30%-5
Active (A) TSA
Intruding Seal Material (I1S) 1S
Sealing Ring (SR) ISSR <10%-2, £20%-3, <=30%-4, >30%-5
Hanging ISSRH <10%-2, <20%-3, <=30%-4, >30%-5
Broken ISSRB <10%-2, <20%-3, <=30%-4, >30%-5
Grout (GT) ISGT <10%-2, <20%-3, <=30%-4, >30%-5
Other (2) 1Sz <10%-2, <20%-3, <=30%-4, >30%-5
Line (L) Left (L) LL <10 Deg - 1, <20 Deg 2, >20 Deg - 4
Left/UP (LU) LLU <10 Deg - 1, <20 Deg 2, >20 Deg - 4
Left/Down (LD) LLD <10 Deg - 1, £20 Deg 2, >20 Deg - 4
Right (R) LR <10 Deg - 1, £20 Deg 2, >20 Deg - 4
Right/Up (RU) LRU <10 Deg - 1, £20 Deg 2, >20 Deg - 4
Right/Down (RD) LRD <10 Deg - 1, £20 Deg 2, >20 Deg - 4
Up (V) LU <10 Deg - 1, £20 Deg 2, >20 Deg - 4
Down (D) LD <10 Deg - 1, <20 Deg 2, >20 Deg - 4
Access Points (A)
Cleanout (CO) ACO
Mainline (M) ACOM
Property (P) ACOP
House (H) ACOH
Discharge Point (DP) ADP
Junction Box (JB) AJB
Meter (M) AM
Manhole (MH) AMH
Other Special Chamber (OC) AOC
Tee Connection (TC) ATC
WW Access Device (WA) AWA
Wet Well (WW) AWW
Other
Miscellaneous (M) Camera Underwater (CU) MCU 4
Dimension/Diam/Shape MSC
Change (SC)
General Observation (GO) MGO
General Photograph (GP) MGP
Material Change (MC) MMC
Lining Change (LC) MLC
Joint Length Change (JL) MJIL
Survey Abandoned (SA) MSA
Water Level (WL) MWL
Water Level (WL) (S) MWLS <30% - 2, <50% - 3, >50% - 4
Water Mark (WM) MWM 250% - 4, 275% - 5
Dye Test (Y) MY
Visible (V) MYV 5
Not Visible (N) MYN 3
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Attachment F
Pipe Segments Scheduled for Year 1 CCTV Inspection

Upstream MH Downstream MH Dia. (in.) Length (ft.) Est. Install Year Material
MH-B04-050 MH-B04-051 6 302 1940-1959 VCP
MH-B04-051 MH-B04-052 6 246 1940-1959 VCP
MH-B04-058 MH-B04-051 6 239 1940-1959 VCP
MH-B05-050 MH-B05-046 8 242 1940-1959 VCP
MH-B05-065 MH-B05-064 8 212 1940-1959 VCP
MH-B05-082 MH-B05-081 6 280 1940-1959 VCP
MH-B06-018 MH-B06-011 6 306 1940-1959 VCP
MH-B06-056 MH-C06-002 6 278 1940-1959 VCP
MH-B07-010 MH-B07-011 6 204 1940-1959 VCP
MH-B07-011 MH-B07-020 8 259 1940-1959 VCP
MH-B07-020 MH-B07-027 8 265 1940-1959 VCP
MH-B07-021 MH-B07-020 8 300 1940-1959 VCP
MH-B07-028 MH-B07-027 6 286 1940-1959 VCP
MH-B07-048 MH-B07-027 12 36 1940-1959 VCP
MH-B07-049 MH-B07-048 12 234 1940-1959 VCP
MH-B08-002 MH-B08-001 8 254 1940-1959 VCP
MH-B08-008 MH-B08-009 6 282 1940-1959 VCP
MH-B08-009 MH-B08-001 8 244 1940-1959 VCP
MH-B08-011 MH-B08-010 6 240 1940-1959 VCP
MH-B08-015 MH-B08-016 6 305 1940-1959 VCP
MH-B08-018 MH-B08-017 6 255 1940-1959 VCP
MH-B10-006 MH-B11-017 8 32 1960-1979 VCP
MH-C03-011 MH-C03-014 6 235 1940-1959 VCP
MH-C03-012 MH-C03-011 6 210 1940-1959 VCP
MH-C03-013 MH-C03-012 6 169 1940-1959 VCP
MH-C03-014 MH-C03-015 6 143 1940-1959 VCP
MH-C03-022 MH-C03-028 6 294 1960-1979 VCP
MH-C03-026 MH-C03-027 6 67 1960-1979 VCP
MH-C03-027 MH-C03-030 6 136 1960-1979 VCP
MH-C03-028 MH-C03-027 6 112 1960-1979 VCP
MH-C03-032 MH-C03-031 8 42 1960-1979 VCP
MH-C03-034 MH-C03-033 8 156 1960-1979 VCP
MH-C03-052 MH-C03-051 10 271 1940-1959 VCP
MH-C03-053 MH-C03-052 6 332 1940-1959 VCP
MH-C03-063 MH-C03-051 6 332 1940-1959 VCP
MH-C03-084 MH-C03-085 10 178 1940-1959 VCP
MH-C03-085 MH-C04-014 8 136 1940-1959 VCP
MH-C03-092 MH-C03-091 6 215 1940-1959 VCP
MH-C04-009 MH-C04-010 6 172 1940-1959 VCP
MH-C04-010 MH-C03-084 8 305 1940-1959 VCP
MH-C04-030 MH-C04-028 6 297 1940-1959 VCP
MH-C04-044 MH-C04-060 6 192 1940-1959 VCP
MH-C04-055 MH-C04-056 8 302 1940-1959 VCP
MH-C04-056 MH-C04-066 8 249 1940-1959 VCP
MH-C04-057 MH-C04-056 6 258 1940-1959 VCP
MH-C04-060 MH-C04-057 6 287 1940-1959 VCP
MH-C04-066 MH-C04-067 8 198 1940-1959 VCP
MH-C04-115 MH-C04-068 8 191 1940-1959 VCP
MH-C04-165 MH-C04-074 6 368 1940-1959 VCP
MH-C05-010 MH-C05-165 8 104 1940-1959 VCP
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Attachment F
Pipe Segments Scheduled for Year 1 CCTV Inspection

Upstream MH Downstream MH Dia. (in.) Length (ft.) Est. Install Year Material
MH-C05-012 MH-C05-028 8 204 1940-1959 VCP
MH-C05-013 MH-C05-012 8 240 1940-1959 VCP
MH-C05-028 MH-C05-029 8 205 1940-1959 VCP
MH-C05-107 MH-C05-106 6 82 1940-1959 VCP
MH-C05-119 MH-C05-116 6 275 1940-1959 VCP
MH-C05-122 MH-C05-121 6 28 1940-1959 VCP
MH-C05-125 MH-C05-122 6 101 1940-1959 VCP
MH-C05-127 MH-C05-126 6 353 1940-1959 VCP
MH-C05-128 MH-C05-127 6 210 1940-1959 VCP
MH-C05-130 MH-C05-127 6 324 1940-1959 VCP
MH-C05-147 MH-C05-127 6 256 1940-1959 VCP
MH-C05-165 MH-C05-166 8 29 1940-1959 VCP
MH-C06-052 MH-C06-051 6 93 1940-1959 VCP
MH-C06-106 MH-C06-107 6 166 1940-1959 VCP
MH-C07-010 MH-C07-005 6 258 1940-1959 VCP
MH-C07-045 MH-C06-141 6 129 1940-1959 VCP
MH-C07-048 MH-C07-046 6 129 1960-1979 VCP
MH-C07-067 MH-C07-068 6 245 1960-1979 VCP
MH-C07-069 MH-C07-068 5 170 1960-1979 VCP
MH-C07-070 MH-C07-069 5 312 1960-1979 VCP
MH-C07-101 MH-C08-023 6 354 1940-1959 VCP
MH-C07-P0O1 MH-C07-P07 6 67 1940-1959 VCP
MH-C07-P02 MH-C07-P01 6 72 1940-1959 VCP
MH-C07-P03 MH-C07-P02 6 40 1940-1959 VCP
MH-C07-P06 MH-C07-018 8 123 1940-1959 VCP
MH-CO07-P07 MH-C07-P06 8 552 1940-1959 VCP
MH-C08-018 MH-C08-028 6 261 1940-1959 VCP
MH-C08-023 MH-C08-024 6 362 1940-1959 VCP
MH-C08-024 MH-C08-025 8 264 1940-1959 VCP
MH-C08-025 MH-C08-026 8 265 1940-1959 VCP
MH-C08-026 MH-C08-027 8 260 1940-1959 VCP
MH-C08-027 MH-C08-028 8 284 1940-1959 VCP
MH-C08-048 MH-C08-049 8 261 1940-1959 VCP
MH-C08-068 MH-C08-071 6 260 1940-1959 VCP
MH-C09-061 MH-C08-002 8 238 1960-1979 VCP
MH-C10-040 MH-C10-039 8 221 1960-1979 VCP
MH-C10-041 MH-C10-040 8 188 1960-1979 VCP
MH-D03-015 MH-D03-014 6 288 1940-1959 VCP
MH-D03-046 MH-D03-072 12 671 1920-1939 VCP
MH-D03-060 MH-D03-033 8 253 1920-1939 VCP
MH-D04-045 MH-D04-046 6 299 1920-1939 VCP
MH-D04-046 MH-D04-047 6 288 1920-1939 PVC
MH-D04-047 MH-D04-075 6 16 1920-1939 VCP
MH-D04-050 MH-D04-051 6 159 1920-1939 VCP
MH-D04-051 MH-D04-052 10 42 1920-1939 VCP
MH-D04-052 MH-D04-068 10 36 1920-1939 VCP
MH-D04-053 MH-D04-068 10 24 1920-1939 VCP
MH-D04-054 MH-D04-055 6 343 1920-1939 VCP
MH-D04-055 MH-D04-053 8 283 1920-1939 VCP
MH-D04-056 MH-D04-057 6 407 1920-1939 VCP
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Attachment F
Pipe Segments Scheduled for Year 1 CCTV Inspection

Upstream MH Downstream MH Dia. (in.) Length (ft.) Est. Install Year Material
MH-D04-057 MH-D04-055 8 293 1920-1939 VCP
MH-D04-058 MH-D04-090 6 492 1920-1939 VCP
MH-D04-059 MH-D04-089 6 492 1920-1939 VCP
MH-D04-060 MH-D04-068 10 271 1920-1939 VCP
MH-D04-064 MH-D04-063 10 135 1920-1939 VCP
MH-D04-065 MH-D04-064 10 115 1920-1939 VCP
MH-D04-066 MH-D04-065 10 60 1920-1939 VCP
MH-D04-068 MH-D04-069 10 248 1920-1939 VCP
MH-D04-069 MH-D04-063 10 231 1920-1939 VCP
MH-D04-075 MH-D04-050 6 184 1920-1939 VCP
MH-D04-077 MH-D04-052 6 276 1920-1939 VCP
MH-D04-078 MH-D04-066 10 43 1920-1939 VCP
MH-D04-083 MH-D04-078 10 273 1920-1939 VCP
MH-D04-084 MH-D04-083 8 277 1920-1939 VCP
MH-D04-085 MH-D04-084 8 47 1920-1939 VCP
MH-D04-086 MH-D04-085 8 70 1920-1939 VCP
MH-D04-087 MH-D04-086 8 30 1920-1939 VCP
MH-D04-088 MH-D04-087 8 43 1920-1939 VCP
MH-D04-088 MH-D04-060 10 355 1920-1939 VCP
MH-D04-089 MH-D04-088 8 305 1920-1939 VCP
MH-D04-090 MH-D04-089 8 300 1920-1939 VCP
MH-D04-091 MH-D04-088 8 101 1920-1939 VCP
MH-D04-092 MH-D04-091 8 88 1920-1939 VCP
MH-D04-093 MH-D04-092 8 161 1920-1939 VCP
MH-D04-094 MH-D04-093 6 250 1920-1939 VCP
EN-D05-001 MH-D05-013 6 44 1920-1939 VCP
EN-D05-002 MH-D05-023 6 166 1920-1939 VCP
EN-D05-003 MH-D04-094 6 27 1920-1939 VCP
MH-D05-012 MH-D04-093 8 274 1920-1939 VCP
MH-D05-013 MH-D05-014 6 148 1920-1939 VCP
MH-D05-014 MH-D05-012 6 252 1920-1939 VCP
MH-D05-017 MH-D05-018 6 125 1920-1939 VCP
MH-D05-018 MH-D05-023 6 133 1920-1939 VCP
MH-D05-019 MH-D05-018 6 300 1920-1939 VCP
MH-D05-020 MH-D05-019 6 300 1920-1939 VCP
MH-D05-023 MH-D05-024 6 132 1920-1939 VCP
MH-D05-024 MH-D05-029 6 243 1920-1939 VCP
MH-D05-025 MH-D05-024 6 270 1920-1939 VCP
MH-D05-026 MH-D05-025 6 275 1920-1939 VCP
MH-D05-029 MH-D05-085 6 32 1920-1939 VCP
MH-D05-035 MH-D05-039 15 172 1920-1939 VCP
MH-D05-039 MH-D06-070 6 276 1920-1939 VCP
MH-D05-040 MH-D05-091 6 210 1920-1939 VCP
MH-D05-041 MH-D05-092 6 310 1920-1939 VCP
MH-D05-051 MH-D05-094 6 341 1940-1959 VCP
MH-D05-059 MH-C05-125 6 278 1940-1959 VCP
MH-D05-060 MH-C05-122 5 309 1940-1959 VCP
MH-D05-066 MH-D05-065 6 289 1940-1959 VCP
MH-D05-067 MH-D05-066 6 251 1940-1959 VCP
MH-D05-071 MH-D05-072 6 180 1940-1959 VCP
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Attachment F
Pipe Segments Scheduled for Year 1 CCTV Inspection

Upstream MH Downstream MH Dia. (in.) Length (ft.) Est. Install Year Material
MH-D05-072 MH-D05-070 6 180 1940-1959 VCP
MH-D05-081 MH-D05-009 8 220 1920-1939 VCP
MH-D05-081 MH-D04-087 8 164 1920-1939 VCP
MH-D05-083 MH-D05-084 15 316 1920-1939 VCP
MH-D05-084 MH-D05-085 15 286 1920-1939 VCP
MH-D05-085 MH-D05-035 15 45 1920-1939 VCP
MH-D05-086 MH-D05-085 15 171 1920-1939 VCP
MH-D05-091 MH-D06-072 6 200 1920-1939 VCP
MH-D05-092 MH-D06-073 6 231 1920-1939 VCP
MH-D05-P04 MH-D05-044 6 251 1940-1959 VCP
MH-D06-026 MH-D06-131 6 20 1940-1959 VCP
MH-D06-026 MH-D06-023 15 279 1940-1959 VCP
MH-D06-035 MH-D06-177 15 172 1940-1959 VCP
MH-D06-069 MH-D06-068 6 171 1920-1939 VCP
MH-D06-069 MH-D06-112 10 21 1920-1939 VCP
MH-D06-070 MH-D06-069 6 173 1920-1939 VCP
MH-D06-071 MH-D06-069 6 299 1920-1939 VCP
MH-D06-071 MH-D06-113 10 16 1920-1939 VCP
MH-D06-072 MH-D06-071 6 131 1920-1939 VCP
MH-D06-073 MH-D06-071 6 300 1920-1939 VCP
MH-D06-076 MH-D06-117 8 126 1920-1939 VCP
MH-D06-077 MH-D06-076 6 177 1920-1939 VCP
MH-D06-078 MH-D06-069 6 306 1920-1939 VCP
MH-D06-078 MH-D06-077 6 175 1920-1939 VCP
MH-D06-079 MH-D06-076 6 75 1920-1939 VCP
MH-D06-080 MH-D06-079 6 227 1920-1939 VCP
MH-D06-081 MH-D06-080 6 203 1920-1939 VCP
MH-D06-082 MH-D06-071 6 250 1920-1939 VCP
MH-D06-082 MH-D06-081 6 198 1920-1939 VCP
MH-D06-083 MH-D06-080 6 92 1920-1939 VCP
MH-D06-084 MH-D06-083 6 203 1920-1939 VCP
MH-D06-085 MH-D06-084 6 238 1920-1939 VCP
MH-D06-086 MH-D06-073 6 171 1920-1939 VCP
MH-D06-086 MH-D06-085 6 245 1920-1939 VCP
MH-D06-095 MH-D06-098 6 203 1940-1959 VCP
MH-D06-096 MH-D06-099 6 201 1940-1959 VCP
MH-D06-097 MH-D06-083 6 256 1920-1939 VCP
MH-D06-098 MH-D06-099 6 33 1940-1959 VCP
MH-D06-099 MH-D06-101 6 147 1940-1959 VCP
MH-D06-100 MH-D06-098 6 220 1940-1959 VCP
MH-D06-101 MH-D06-121 8 86 1940-1959 VCP
MH-D06-102 MH-D06-079 6 330 1920-1939 VCP
MH-D06-102 MH-D06-101 6 331 1940-1959 PVC
MH-D06-108 MH-D06-105 12 224 1940-1959 VCP
MH-D06-112 MH-D06-068 15 153 1920-1939 VCP
MH-D06-113 MH-D06-112 15 306 1920-1939 VCP
MH-D06-114 MH-D06-113 15 300 1920-1939 VCP
MH-D06-116 MH-D06-162 8 22 1920-1939 VCP
MH-D06-117 MH-D06-116 8 28 1920-1939 VCP
MH-D06-121 MH-D06-120 8 168 1940-1959 VCP
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Attachment F
Pipe Segments Scheduled for Year 1 CCTV Inspection

Upstream MH Downstream MH Dia. (in.) Length (ft.) Est. Install Year Material
MH-D06-131 MH-D06-130 6 252 1940-1959 VCP
MH-D06-160 MH-D06-161 24 311 1920-1939 VCP
MH-D06-161 MH-D06-075 30 123 1920-1939 DIP
MH-D06-162 MH-D06-161 20 40 1920-1939 VCP
MH-D06-167 MH-D06-108 12 215 1940-1959 VCP
MH-D06-177 MH-D06-026 15 87 1940-1959 VCP
MH-D07-019 MH-D07-020 6 213 1940-1959 VCP
MH-D09-021 MH-D09-023 6 262 1960-1979 VCP
MH-D09-030 MH-D08-012 12 225 1980-1999 VCP
MH-D10-002 MH-D09-021 6 291 1960-1979 VCP
MH-D10-020 MH-D10-011 6 275 1960-1979 VCP
MH-D10-022 MH-D10-021 6 146 1960-1979 VCP
MH-D10-023 MH-D10-022 8 134 1960-1979 VCP
MH-D10-024 MH-D10-023 8 177 1960-1979 VCP
MH-D10-025 MH-D10-024 8 214 1960-1979 VCP
MH-D10-026 MH-D10-028 8 40 1960-1979 VCP
MH-D10-027 MH-D10-031 8 41 1960-1979 VCP
MH-D10-028 MH-D10-025 8 165 1960-1979 VCP
MH-D10-031 MH-D10-028 8 300 1960-1979 VCP
MH-D10-043 MH-D10-027 8 239 1960-1979 VCP
MH-D11-058 MH-D10-043 8 91 1960-1979 VCP
MH-D11-059 MH-D11-058 8 174 1960-1979 VCP
MH-D11-060 MH-D11-059 8 140 1960-1979 VCP
MH-D11-061 MH-D11-060 6 166 1960-1979 VCP
MH-D12-093 MH-D12-023 6 109 1960-1979 VCP
MH-D13-051 MH-D13-029 6 208 1960-1979 VCP
MH-E03-033 MH-E03-030 6 294 1920-1939 VCP
MH-E03-060 MH-D03-033 8 323 1920-1939 VCP
MH-E03-S13 MH-E03-028 6 116 1920-1939 VCP
MH-E03-S21 MH-E03-S22 8 385 1920-1939 VCP
EN-E04-001 MH-E04-015 4 250 1920-1939 VCP
MH-E04-010 MH-E04-011 6 510 1920-1939 VCP
MH-E04-011 MH-D04-057 8 296 1920-1939 VCP
MH-E04-012 MH-E04-011 6 295 1920-1939 VCP
MH-E04-013 MH-E04-012 6 117 1920-1939 VCP
MH-E04-014 MH-E04-013 6 390 1920-1939 VCP
MH-E04-015 MH-E04-013 6 165 1920-1939 VCP
MH-E04-016 MH-E04-012 6 269 1920-1939 VCP
MH-E04-017 MH-E04-016 6 406 1920-1939 VCP
MH-E04-018 MH-E04-017 6 134 1920-1939 VCP
MH-E04-019 MH-E04-128 6 490 1920-1939 VCP
MH-E04-020 MH-E04-129 6 492 1920-1939 VCP
MH-E04-030 MH-E04-033 6 232 1920-1939 VCP
MH-E04-033 MH-E04-037 6 262 1920-1939 VCP
MH-E04-037 MH-E04-132 6 157 1920-1939 VCP
MH-E04-122 MH-E04-123 6 438 1920-1939 VCP
MH-E04-125 MH-E04-126 6 110 1920-1939 VCP
MH-E04-126 MH-D04-045 6 61 1920-1939 PVvC
MH-E04-126 EN-E04-005 6 110 1920-1939 VCP
MH-E04-127 MH-D04-090 8 30 1920-1939 VCP
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Attachment F
Pipe Segments Scheduled for Year 1 CCTV Inspection

Upstream MH Downstream MH Dia. (in.) Length (ft.) Est. Install Year Material
MH-E04-128 MH-E04-127 8 265 1920-1939 VCP
MH-E04-129 MH-E04-128 8 296 1920-1939 VCP
MH-E04-130 MH-E05-001 6 142 1920-1939 VCP
MH-E04-131 MH-E04-130 6 71 1920-1939 VCP
MH-E04-131 MH-E04-129 10 113 1920-1939 VCP
MH-E04-132 MH-E04-140 6 21 1920-1939 VCP
MH-E04-132 MH-E04-131 10 112 1920-1939 VCP
MH-E04-140 MH-E05-007 6 316 1920-1939 VCP
MH-E05-001 MH-E05-128 6 250 1920-1939 VCP
EN-E05-001 MH-E05-024 6 186 1920-1939 VCP
EN-E05-002 MH-E05-018 6 277 1920-1939 VCP
EN-E05-003 MH-E05-034 6 37 1920-1939 VCP
MH-E05-005 MH-E05-006 6 154 1920-1939 VCP
MH-E05-006 MH-E05-130 6 251 1920-1939 VCP
MH-E05-007 MH-E05-006 6 276 1920-1939 VCP
MH-E05-007 MH-E05-008 6 103 1920-1939 VCP
MH-E05-008 MH-E05-009 6 285 1920-1939 VCP
MH-E05-009 MH-E05-015 6 246 1920-1939 VCP
MH-E05-015 MH-E05-019 6 257 1920-1939 VCP
MH-E05-016 MH-E05-015 6 313 1920-1939 VCP
MH-E05-017 MH-E05-016 6 315 1920-1939 VCP
MH-E05-018 MH-E05-133 6 264 1920-1939 VCP
MH-E05-019 MH-E05-025 6 248 1920-1939 VCP
MH-E05-020 MH-E05-019 6 222 1920-1939 VCP
MH-E05-021 MH-E05-020 6 220 1920-1939 VCP
MH-E05-022 MH-E05-021 6 220 1920-1939 VCP
MH-E05-024 MH-E05-135 15 210 1920-1939 VCP
MH-EO05-025 MH-E05-029 6 271 1920-1939 VCP
MH-E05-026 MH-E05-025 6 213 1920-1939 VCP
MH-E05-027 MH-E05-026 6 241 1920-1939 VCP
MH-E05-028 MH-E05-027 6 232 1920-1939 VCP
MH-E05-029 MH-E05-141 6 259 1920-1939 VCP
MH-E05-030 MH-E05-029 6 270 1920-1939 VCP
MH-E05-031 MH-E05-030 6 304 1920-1939 VCP
MH-E05-032 MH-E05-031 6 186 1920-1939 VCP
MH-E05-034 MH-E06-029 6 241 1920-1939 VCP
MH-E05-035 MH-E06-030 6 220 1920-1939 VCP
MH-E05-121 MH-E05-044 6 58 1940-1959 VCP
MH-E05-128 MH-D04-094 6 250 1920-1939 VCP
MH-E05-129 MH-E05-130 6 154 1920-1939 VCP
MH-E05-130 MH-D05-014 6 248 1920-1939 VCP
MH-E05-131 MH-E05-132 6 109 1920-1939 VCP
MH-E05-132 MH-D05-020 6 308 1920-1939 VCP
MH-E05-133 MH-E05-135 6 384 1920-1939 VCP
MH-E05-134 MH-D05-026 6 275 1920-1939 VCP
MH-E05-135 MH-D05-083 15 282 1920-1939 VCP
MH-E05-136 MH-E05-137 6 210 1920-1939 VCP
MH-E05-137 MH-E06-001 6 149 1920-1939 VCP
MH-E05-141 MH-E06-004 6 235 1920-1939 VCP
MH-E06-001 MH-E06-002 6 180 1920-1939 VCP

6 of 7




Attachment F
Pipe Segments Scheduled for Year 1 CCTV Inspection

Upstream MH Downstream MH Dia. (in.) Length (ft.) Est. Install Year Material
MH-E06-002 MH-D06-073 6 300 1920-1939 VCP
MH-E06-002 MH-EQ06-146 10 22 1920-1939 VCP
MH-E06-004 MH-E06-007 6 356 1920-1939 VCP
MH-E06-004 MH-EQ06-145 15 123 1920-1939 VCP
MH-E06-005 MH-E06-006 6 269 1920-1939 VCP
MH-E06-006 MH-E06-176 6 325 1920-1939 VCP
MH-E06-007 MH-E06-008 6 349 1920-1939 VCP
MH-E06-008 MH-E06-176 6 58 1920-1939 VCP
MH-E06-026 MH-E06-025 6 276 1940-1959 VCP
MH-E06-028 MH-E06-128 6 10 1920-1939 VCP
MH-E06-029 MH-E06-028 6 129 1920-1939 VCP
MH-E06-030 MH-E06-031 6 145 1920-1939 VCP
MH-E06-043 MH-E06-018 6 150 1940-1959 VCP
MH-E06-044 MH-E06-043 6 150 1940-1959 VCP
MH-E06-046 MH-E06-044 6 299 1940-1959 VCP
MH-E06-069 MH-E06-068 15 48 1940-1959 VCP
MH-E06-071 MH-E06-149 8 48 1960-1979 VCP
MH-E06-099 MH-F06-019 6 270 1940-1959 VCP
MH-E06-123 MH-E06-069 15 119 1940-1959 VCP
MH-E06-125 MH-E06-061 6 163 1940-1959 VCP
MH-EQ06-127 MH-E06-128 12 265 1920-1939 VCP
MH-E06-128 MH-E06-004 12 297 1920-1939 VCP
MH-E06-134 MH-E06-133 6 75 1940-1959 VCP
MH-E06-135 MH-E06-041 6 75 1940-1959 VCP
MH-EQ06-145 MH-E06-146 15 58 1920-1939 VCP
MH-EQ06-146 MH-D06-114 15 295 1920-1939 VCP
MH-E06-149 MH-E06-069 8 134 1940-1959 VCP
MH-E06-175 MH-E06-128 4 97 1920-1939 VCP
MH-E06-176 MH-D06-084 6 241 1920-1939 VCP
MH-E06-181 MH-E06-178 6 269 1940-1959 VCP
MH-E06-182 MH-E06-181 6 269 1940-1959 VCP
MH-EQ7-005 MH-EQ07-020 6 268 1940-1959 VCP
MH-E10-032 MH-E10-031 6 200 1960-1979 VCP
MH-E11-008 MH-E11-029 6 238 1960-1979 VCP
MH-E13-070 MH-E13-091 6 215 1960-1979 VCP
MH-E13-085 MH-E13-053 15 65 1960-1979 VCP
MH-F03-S10 MH-F03-S11 8 403 1920-1939 VCP
MH-F03-S53 MH-F03-S77 12 143 1920-1939 VCP
MH-F03-S78 MH-F03-S53 12 25 1920-1939 VCP
MH-F06-019 MH-E06-104 6 329 1940-1959 VCP
MH-G03-C14 MH-G03-C13 6 58 1920-1939 VCP
MH-G03-C15 MH-G03-C14 6 150 1920-1939 VCP
MH-G03-C16 MH-G03-S19 6 209 1920-1939 VCP
MH-H03-5S42 MH-H03-5S43 8 165 1960-1979 VCP
MH-D10-021 MH-D10-020 6 195 1960-1979 VCP
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