

SECTION 01310 - CONSTRUCTION SCHEDULE A

CONTENTS:

Part 1 – General 1

 1.01 Work Included..... 1

 1.02 Related Requirements 1

 1.03 Reference Standards..... 1

 1.04 Quality Assurance 1

 1.05 Measurement And Payment 1

Part 2 - Products 1

Part 3 - Execution..... 1

 3.01 Schedule Of Operations 1

SECTION 01310 - CONSTRUCTION SCHEDULE A

PART 1 – GENERAL

1.01 WORK INCLUDED

- A. Provide a schedule of major construction activities.

1.02 RELATED REQUIREMENTS

- A. Section 01340, "*Submittals*"

1.03 REFERENCE STANDARDS

Not used

1.04 QUALITY ASSURANCE

Not used

1.05 MEASUREMENT AND PAYMENT

Not used

PART 2 - PRODUCTS

Not used

PART 3 - EXECUTION

3.01 SCHEDULE OF OPERATIONS

- A. The Contractor shall submit to the Engineer a performance schedule within ten (10) working days after the contract award. This schedule of operations may be either a bar chart or critical path method (CPM) network and shall show the Contractor's general approach to the overall project and a detailed plan of mobilization, procurement, and construction during the first ninety (90) calendar days of the Contract.
- B. The schedule shall show the sequence and interdependence of all activities, including shop drawing submittals, and shall be prepared to show a continuous and logical sequence of work. The schedule shall establish a critical path or controlling item of work. The duration of any activity shall range from three (3) working days to fifteen (15) working days.

- C. Any activity that cannot be completed by its original completion date shall be considered to be "behind schedule"
- D. At not less than monthly intervals, and when requested by the Engineer, the Contractor shall submit a revised schedule for all work remaining. If, at any time, the Engineer considers the project completion date to be in jeopardy because of activities "behind schedule," the Contractor shall submit additional schedules and diagrams indicating how the Contractor intends to accomplish the remaining work to meet the Contract completion date.
- E. All change orders, regardless of origin, shall be reflected in the schedule.
- F. Failure to keep schedule of work current may be subject to withholds.
- G. When, in the judgment of the Engineer, it is necessary to accelerate any part of the work ahead of schedule, the Contractor shall, when directed, concentrate his efforts on such part of the work.
- H. The Contractor shall establish a dollar value for each activity. The dollar value shall include all labor, materials, overhead, and profit. The sum of all activity values shall equal the total value of the Contract.

End of Section